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SUPPLY CONTRACT NOTICE

Supply of Equipment and Materials for the Development of Artificial Insemination and
Embryo Transfer Programme in the Commonwealth of Dominica

Central Livestock Farm
Londonderry, Commonwealth of Dominica

1. Publication Reference

BAM/PE2/SUP/TDI/CLF/EQU-AIET
2. Procedure
Local Open
3. Programme Title
Banana Accompanying Measures
4. Financing
Financing Agreement DM/BAN/2012/024-197
Banana Accompanying Measures — Technological Development and Innovation

5. Contracting Authority

Government of the Commonwealth of Dominica
Represented by Ms. Carleen Roberts

National Authorising Officer/EDF

3" Floor, Financial Centre

Kennedy Avenue

P.O. Box 1102

Roseau,

COMMONWEALTH OF DOMINICA

CONTRACT SPECIFICATIONS

6. Description of the contract

The Government of the Commonwealth of Dominica, through the Livestock Development
Unit of the Division of Agriculture, is developing a National Artificial Insemination and
Embryo Transfer Programme for the country in order to improve the genetic stock of
animals, as well as increase livestock production and productivity.

One of the key components for the development and sustainability of this programme is
the purchase of quality equipment needed for the operations of the programme at the
Central Livestock Farm, Londonderry, Dominica.
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Number and titles of lots

The number of lots: Three (3)

Lot 1: Artificial Insemination and Embryo Transfer Equipment
Lot 2: Liquid Nitrogen Plant

Lot 3: Synchronisation Drugs and Other Items

TERMS OF PARTICIPATION
7. Eligibility and rules of origin

Participation is open to all natural persons who are nationals of and legal persons
(participating either individually or in a grouping — consortium - of tenderers) which are
effectively established in a Member State of the European Union or in a eligible country or
territory as defined under the Regulation (EU) N°236/2014 establishing common rules and
procedures for the implementation of the Union's instruments for external action (CIR) for
the applicable Instrument under which the contract is financed (see also heading 22 below).

All supplies under this contract may originate from any country.

8. Grounds for exclusion

Tenderers must submit a signed declaration, included in the Tender Form for a Supply
Contract, to the effect that they are not in any of the situations listed in point 2.3.3 of the
Practical Guide.

9. Number of tenders

Tenderers may submit only one tender per lot. Tenders for parts of a lot will not be
considered. Any tenderer may state in its tender that it would offer a discount in the event
that its tender is accepted for more than one lot. Tenderers may not submit a tender for a
variant solution in addition to their tender for the supplies required in the tender dossier.

10. Tender guarantee
No tender guarantee is required.
11. Performance guarantee

The successful tenderer will be asked to provide a performance guarantee of 5 % of the
amount of the contract at the signing of the contract. This guarantee must be provided
together with the return of the countersigned contract no later than 30 days after the
tenderer receives the contract signed by the Contracting Authority. If the selected tenderer
fails to provide such a guarantee within this period, the contract will be void and a new
contract may be drawn up and sent to the tenderer which has submitted the next cheapest
compliant tender.

For amounts of EUR150 000 or below, on the basis of objective criteria such as the type
and value of the contract, the Contracting Authority may decide not to require such a
guarantee.
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12. Information meeting and/or site visit
No information meeting is planned.
13. Tender validity

Tenders must remain valid for a period of 90 days after the deadline for submission of
tenders.

14. Period of implementation of tasks

The period in days is seventy (70) days from the date of Contract signature, until the
provisional acceptance.

SELECTION AND AWARD CRITERIA

15. Selection criteria

The following selection criteria will be applied to tenderers. In the case of tenders
submitted by a consortium, these selection criteria will be applied to the consortium as a
whole:

1) Economic and financial capacity of tenderer (based on i.a. item 3 of the Tender Form
for a Supply Contract). In case of tenderer being a public body, equivalent
information should be provided. The reference period which will be taken into
account will be the last three years for which accounts have been closed.

Financial criteria for legal persons:

e the average annual turnover of the tenderer must exceed the maximum budget of
the contract; and

e Current ratio (current assets/current liabilities) in the last year for which
accounts have been closed must be at least 1. In case of a consortium this
criterion must be fulfilled by each member.

2) Professional capacity of tenderer (based on i.a. items 4 and 5 of the Tender Form for
a Supply Contract). The reference period which will be taken into account will be the
last three years from submission deadline.

Professional criteria for legal persons:

e has a professional certificate appropriate to this contract, such as Biotechnology
Animal reproduction technology, Molecular Biology, Veterinary Science,
Animal Science, or equivalent; and

e at least three (3) staff currently work for the tenderer in fields related to this
contract;

3) Technical capacity of tenderer (based on i.a. items 5 and 6 of the Tender Form for a
Supply Contract). The reference period which will be taken into account will be the
last three years from submission deadline.

Technical criterion for legal persons:
e The tenderer has delivered supplies under at least 3 contracts with a budget of at
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least €120,000 Animal reproduction equipment, supplies, and/or nitrogen plants
which were implemented during the following period: 3 years from the
submission deadline, 26" February 2016.

This means that the contract the tenderer refers to could have been started or
completed at any time during the indicated period but it does not necessarily have to
be started and completed during that period, nor implemented during the entire
period. Tenderers are allowed to refer either to projects completed within the
reference period (although started earlier) or to projects not yet completed. In the first
case the project will be considered in its whole if proper evidence of performance is
provided (statement or certificate from the entity which awarded the contract, final
acceptance). In case of projects still on-going only the portion satisfactorily
completed during the reference period will be taken into consideration. This portion
will have to be supported by documentary evidence (similarly to projects completed)
also detailing its value. To qualify, the ongoing project must be at least 80%
complete.

An economic operator may, where appropriate and for a particular contract, rely on
the capacities of other entities, regardless of the legal nature of the links which it has
with them. Some examples of when it may not be considered appropriate by the
Contracting Authority are when the tender rely in majority on the capacities of other
entities or when they rely on key criteria. If the tender rely on other entities it must
prove to the Contracting Authority that it will have at its disposal the resources
necessary for performance of the contract, for example by producing an undertaking
on the part of those entities to place those resources at its disposal. Such entities, for
instance the parent company of the economic operator, must respect the same rules of
eligibility and notably that of nationality, as the economic operator. Furthermore, the
data for this third entity for the relevant selection criterion should be included in the
tender in a separate document. Proof of the capacity will also have to be furnished
when requested by the Contracting Authority.

16. Award criteria

Price

TENDERING

17. How to obtain the tender dossier

The tender dossier is available from the following Internet address:
https://webgate.ec.europa.eu/europeaid/online-services/index.cfm?do=publi.welcome and
www.nao.dm . The tender dossier is also available from the Contracting Authority.
Tenders must be submitted using the standard Tender Form for a Supply Contract
included in the tender dossier, whose format and instructions must be strictly observed.

Tenderers with questions regarding this tender should send them in writing to

Ms. Carleen Roberts

National Authorising Officer/EDF
Office of the NAO/EDF

3" Floor, Financial Centre

Kennedy Avenue

P.O. Box 1102

Roseau,

COMMONWEALTH OF DOMINICA
Email: edf@cwdom.dm
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Fax: 767-449-9443
Opening Hours: Mondays — 8 am to 5 pm, Tuesdays to Fridays — 8 am to 4 pm.

(mentioning the publication reference shown in item 1) at least 21 days before the deadline for
submission of tenders given in item 19. The Contracting Authority must reply to all tenderers'
guestions at least 11 days before the deadline for submission of tenders. Eventual clarifications
or minor changes to the tender dossier shall be published at the latest 11 days before the

submission deadline on the EuropeAid website at
https://webgate.ec.europa.eu/europeaid/online-services/index.cfm?do=publi.welcome and
WWww.nao.dm

18. Deadline for submission of tenders
26™ February 2016 at 12:30 p.m. Eastern Caribbean Time.

Any tender received by the Contracting Authority after this deadline will not be
considered.

19. Tender opening session

26" February 2016 at 2:30 p.m. Eastern Caribbean Time, Office of the NAO/EDF, 31
Floor, Financial Centre, Roseau, Dominica.

20. Language of the procedure
All written communications for this tender procedure and contract must be in English.
21. Legal basis’

Regulation (EU) N°236/2014 of the European Parliament and of the Council of 11 March
2014 laying down common rules and procedures for the implementation of the Union's
instruments for financing external action and Banana Accompanying Measures Financing
Agreement DM/BAN/2012/024-197 (DCI). See Annex A2 of the Practical Guide.

*khkkk*k

! Please state any specificity that might have an impact on rules on participation (such as geographic or thematic
or long/short term).
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A.  INSTRUCTIONS TO TENDERERS
PUBLICATION REF.: BAM/PE2/SUP/TDI/CLF/EQU-AIET

Supply of Equipment and Materials for the Development of Artificial Insemination
and Embryo Transfer Programme in the Commonwealth of Dominica

By submitting a tender, tenderers fully and unreservedly accept the special and general
conditions governing the contract as the sole basis of this tendering procedure, whatever their
own conditions of sale may be, which they hereby waive. Tenderers are expected to examine
carefully and comply with all instructions, forms, contract provisions and specifications
contained in this tender dossier. Failure to submit a tender containing all the required
information and documentation within the deadline specified will lead to the rejection of the
tender. No account can be taken of any remarks in the tender relating to the tender dossier;
remarks may result in the immediate rejection of the tender without further evaluation.

These Instructions set out the rules for the submission, selection and implementation of
contracts financed under this call for tenders, in conformity with the Practical Guide
(available on the Internet at: http://ec.europa.eu/europeaid/prag/document.do).

1 Supplies to be provided

1.1 11 The subject of the contract is the supply, delivery, unloading, installation,
commissioning maintenance, after-sales service as applicable by the Contractor of the
following goods:

Equipment and Materials for the Development of Artificial Insemination and Embryo
Transfer Programme in the Commonwealth of Dominica.

Lot 1 - Supply and delivery of Artificial Insemination and Embryo Transfer
Equipment.

Lot 2 - Supply, delivery, unloading, installation, commissioning, and after-sales service
of a Liquid Nitrogen Plant.

Lot 3 — Supply and delivery of Synchronisation Drugs and other items

In 3 lots to Central Livestock Farm, Londonderry, Commonwealth of Dominica DDP?,
and the implementation period shall be seventy (70) days, in accordance with point 15 of the
Contract notice.

1.2 The supplies must comply fully with the technical specifications set out in the tender dossier
(technical annex) and conform in all respects with the drawings, quantities, models, samples,
measurements and other instructions.

1.3  The supplies described under lots no 1 and 2 must be accompanied by an additional ‘lot’
consisting of spare parts and/or consumables covering the two first years of operation.
Neither the unit price, nor the overall price of spare parts will influence the evaluation of the
tenders, except where they vary substantially between the tenders received. Lists of spare
parts must be drawn up by tenderers on the basis of their professional experience and the
expected places of use; they must show the unit prices of the parts, calculated as specified in

! DDP (Delivered Duty Paid) — Incoterms 2010 International Chamber of Commerce

http://www.iccwbo.org/products-and-services/trade-facilitation/incoterms-2010/the-incoterms-rules/ .
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Article 11 (below). The Contracting Authority reserves the right to alter the list of spare
parts; any changes will appear in the contract.

1.4 Tenderers are not authorised to tender for a variant solution in addition to the present tender.
2 Timetable
DATE TIME*
Deadline for requesting clarifications 5" February 2016 4 pm
from the Contracting Authority
Last date on which clarifications are 15" February 2016 -
issued by the Contracting Authority
Deadline for submission of tenders 26" February 2016 12:30 pm
Tender opening session 26" February 2016 2:30 pm
Notification of award to the successful | 25" March 2016 -
tenderer
Signature of the contract 24™ April 2016 - -

* All times are in the time zone of the country of the Contracting Authority Provisional date

3

3.1

3.2

3.3

3.4

Participation

Participation is open to all natural persons who are nationals of and legal persons
(participating either individually or in a grouping - consortium - of tenderers) which are
effectively established in a Member State of the European Union or in a eligible country or
territory as defined under the Regulation (EU) N°236/2014 establishing common rules and
procedures for the implementation of the Union's instruments for external action (CIR) for
the applicable Instrument under which the contract is financed (see also heading 22 of the
contract notice). Participation is also open to international organisations. All supplies under
this contract must originate in one or more of these countries. However, they may originate
from any country when the amount of the supplies to be purchased (as a whole or, if divided
into lots, per lot) is below EUR 100 000.

These terms refer to all nationals of the above states and to all legal entities, companies or
partnerships established in the above states. For the purposes of proving compliance with
this rule, tenderers being legal persons, must present the documents required under that
country’s law.

These rules apply to:

a) tenderers
b) members of a consortium
c) any subcontractors.

Natural persons, companies or undertakings falling into one of the situations set out in
section 2.3.3 of the Practical Guide are excluded from participation in and the award of
contracts. Tenderers must provide declarations that they are not in any of these exclusion
situations. The declarations must cover all the members of a joint venture/consortium.
Tenderers who make false declarations may also incur financial penalties and exclusion in
accordance with section 2.3.4 of the Practical Guide.
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3.5

3.6

4.1

4.2

7.1

7.2

7.3

The exclusion situations referred to above also apply to subcontractors. When requested by
the Contracting Authority, tenderers/contractors must submit declarations from the intended
subcontractors that they are not in any of the exclusion situations. In cases of doubt over
declarations, the Contracting Authority will request documentary evidence that
subcontractors are not in a situation that excludes them.

To be eligible to take part in this tender procedure, tenderers must prove to the satisfaction of
the Contracting Authority that they comply with the necessary legal, technical and financial
requirements and have the means to carry out the contract effectively.

Where tenders include subcontracting, it is recommended that the contractual arrangements
between tenderers and their subcontractors include mediation, according to national and
international practices, as a method of dispute resolution.

Origin

Unless otherwise provided in the contract, all goods purchased under the contract must
originate in a Member State of the European Union or in a country or territory of the regions
covered and/or authorised by the specific instruments applicable to the programme specified
in clause 3.1 above. For these purposes, ‘origin’ means the place where the goods are mined,
grown, produced or manufactured and/or from which services are provided. The origin of the
goods must be determined according to the relevant international agreements (notably WTO
agreements), which are reflected in EU legislation on rules of origin for customs purposes:
the Customs Code (Council Regulation (EEC) No 2913/92) in particular its Articles 22 to
246 thereof, and the Code's implementing provisions (Commission Regulation (EEC) No
2454/93.

Tenderers must provide an undertaking signed by their representative certifying compliance
with this requirement. For more details, see point 2.3.1 Practical Guide.

When submitting tenders, tenderers must state expressly that all the goods meet the
requirements concerning origin and must state the countries of origin. They may be asked to
provide additional information in this connection.

Type of contract

Lump Sum

Currency

Tenders must be presented in euro.?

Lots

The tenderer may submit a tender for one lot only, several or all of the lots.

Each lot will form a separate contract and the quantities indicated for different lots will be
indivisible. The tenderer must offer the whole of the quantity or quantities indicated for each
lot. Under no circumstances must tenders be considered for part of the quantities required. If
the tenderer is awarded more than one lot, a single contract may be concluded covering all

those lots.

A tenderer may include in its tender the overall discount it would grant in the event of some
or all of the lots for which it has submitted a tender being awarded. The discount should be

2 The currency of tender shall be the currency of the contract and of payment.
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clearly indicated for each lot in such a way that it can be announced during the public tender
opening session.

7.4  Contracts will be awarded lot by lot, but the Contracting Authority may select the most
favourable overall solution after taking account of any discounts offered.

8 Period of validity

8.1 Tenderers will be bound by their tenders for a period of 90 days from the deadline for the
submission of tenders.

8.2 In exceptional cases and prior to the expiry of the original tender validity period, the
Contracting Authority may ask tenderers in writing to extend this period by 40 days. Such
requests and the responses to them must be made in writing. Tenderers that agree to do so
will not be permitted to modify their tenders and they are bound to extend the validity of
their tender guarantees for the revised period of validity of the tender. If they refuse, without
forfeiture of their tender guarantees, their participation in the tender procedure will be
terminated.

8.3 The successful tenderer will be bound by its tender for a further period of 60 days. The
further period is added to the validity period of the tender irrespective of the date of
notification.

9 Language of tenders

9.1 The tenders, all correspondence and documents related to the tender exchanged by the

tenderer and the Contracting Authority must be written in the language of the procedure,
which is English.
If the supporting documents are not written in one of the official languages of the European
Union, a translation into the language of the call for tender must be attached. Where the
documents are in an official language of the European Union other than English, it is
strongly recommended to provide a translation into English, to facilitate evaluation of the
documents.

10 Submission of tenders

10.1 The Contracting Authority must receive the tenders before the deadline specified in 10.3.
(26" February 2016). They must include all the documents specified in point 11 of these
Instructions and be sent to the following address:

Ms. Carleen Roberts
National Authorising Officer/EDF
Office of the NAO/EDF
3" Floor, Financial Centre
Kennedy Avenue
P.O. Box 1102
Roseau,
COMMONWEALTH OF DOMINICA
Email: edf@cwdom.dm
Fax: 767-449-9443
If the tenders are hand delivered they should be delivered to the following address:
Ms. Carleen Roberts
National Authorising Officer/EDF
Office of the NAO/EDF
3" Floor, Financial Centre
Kennedy Avenue
P.O. Box 1102
Roseau,
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COMMONWEALTH OF DOMINICA

Email: edf@cwdom.dm

Fax: 767-449-9443

Opening Hours: Mondays — 8 am to 5 pm, Tuesdays to Fridays — 8 am to 4 pm

Tenders must comply with the following conditions:

10.2 All tenders must be submitted in one original, marked ‘original’, and 3 copies signed in the
same way as the original and marked ‘copy’.
10.3 All tenders must be received at the Office of the NAO/EDF at:

National Authorising Officer/EDF
Office of the NAO/EDF

3" Floor, Financial Centre

Kennedy Avenue

P.O. Box 1102

Roseau,

COMMONWEALTH OF DOMINICA

Before the deadline 26" February 2016 at 12:30 pm local time, by registered letter with
acknowledgement of receipt or hand-delivered against receipt signed by the National
Authorising Officer or her representative.

10.4 All tenders, including annexes and all supporting documents, must be submitted in a sealed
envelope bearing only:

a)  the above address;
b)  the reference code of this tender procedure, (BAM/PE2/SUP/TDI/CLF/EQU-AIET);
c)  where applicable, the number of the lot(s) tendered for;

d)  the words ‘Not to be opened before the tender opening session’ in the language of the
tender dossier .

e)  the name of the tenderer.

The technical and financial offers must be placed together in a sealed envelope. The
envelope should then be placed in another single sealed envelope/package, unless their
volume requires a separate submission for each lot.

11 Content of tenders

All tenders submitted must comply with the requirements in the tender dossier and comprise:
Part 1: Technical offer:

o a detailed description of the supplies tendered in conformity with the technical
specifications, including any documentation required, including if applicable:

o alist of the spare parts and consumables recommended by the manufacturer;
o aproposal for after-sales service over one year;
o atraining proposal (for use of the Liquid Nitrogen Plant);
The technical offer should be presented as per template (Annex ll1+111*, Contractor’s
technical offer) adding separate sheets for details if necessary.

Part 2: Financial offer:
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o A financial offer calculated on a DDP?® basis for the supplies tendered, including if
applicable:

o financial proposal for spare parts and consumables for use for one year with
itemised price list;

o financial proposal for after-sales services for one year;
o financial proposal for training (for use of Liquid Nitrogen Plant);

This financial offer should be presented as per template (Annex 1\V*, Budget breakdown),
adding separate sheets for details if necessary.

) An electronic version of the financial offer.

Part 3: Documentation:
To be supplied using the templates attached*:

o The ‘Tender Form for a Supply Contract’, duly completed, which includes the
tenderer’s declaration, point 7, (from each member if a consortium):

o The details of the bank account into which payments should be made (financial
identification form) (Tenderers that have already signed another contract with the
European Commission, may provide their financial identification form number instead
of the financial identification form, or a copy of the financial identification form
provided on that occasion, if no change has occurred in the meantime.)

o The legal entity file and the supporting documents (Tenderers that have already signed
another contract with the European Commission, may provide their legal entity
number instead of the legal entity sheet and supporting documents, or a copy of the
legal entity sheet provided on that occasion, if no change in legal status has occurred
in the meantime).

To be supplied in free-text format:

o A description of the warranty conditions, which must be in accordance with the
conditions laid down in Article 32 of the General Conditions.

o A description of the organisation of the commercial warranty tendered in accordance
with the conditions laid down in Article 32 of the Special Conditions.

o A statement by the tenderer attesting the origin of the supplies tendered (or other
proofs of origin).

o Duly authorised signature: an official document (statutes, power of attorney, notary
statement, etc.) proving that the person who signs on behalf of the company, joint
venture or consortium is duly authorised to do so.

o A detailed Timetable of implementation (delivery, unloading, installation,
commissioning, training, etc, as applicable).

Remarks:
Tenderers are requested to follow this order of presentation.

Annex* refers to templates attached to the tender dossier. These templates are also available
on: http://ec.europa.eu/europeaid/prag/annexes.do?group=C

* DDP (Delivered Duty Paid)— Incoterms 2010 International Chamber of Commerce
http://www.iccwbo.org/products-and-services/trade-facilitation/incoterms-2010/the-incoterms-rules/ .
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12 Taxes and other charges

The applicable tax and customs arrangements are the following:
The European Commission and the Commonwealth of Dominica have agreed in Financing
Agreement DM/BAN/2012/024-197 to allow the most favourable tax and customs
arrangement applied to states or international development organisations with which it has
relations.

13 Additional information before the deadline for submission of tenders
The tender dossier should be so clear that tenderers do not need to request additional
information during the procedure. If the Contracting Authority, on its own initiative or in
response to a request from a prospective tenderer, provides additional information on the
tender dossier, it must send such information in writing to all other prospective tenderers at
the same time.

Tenderers may submit questions in writing to the following address up to 21 days before the
deadline for submission of tenders, specifying the publication reference and the contract
title:

Ms. Carleen Roberts

National Authorising Officer/EDF

Office of the NAO/EDF

3" Floor, Financial Centre

Kennedy Avenue

P.O. Box 1102

Roseau,

COMMONWEALTH OF DOMINICA

Email: edf@cwdom.dm

Fax: 767-449-9443

Opening Hours: Mondays — 8 am to 5 pm, Tuesdays to Fridays — 8 am to 4 pm
The Contracting Authority has no obligation to provide clarifications after this date.
Any clarification of the tender dossier will be published on the EuropeAid website at
https://webgate.ec.europa.eu/europeaid/online-services/index.cfm?do=publi.welcome and the
NAO’s website www.nao.dm at the latest 11 days before the deadline for submission of
tenders.
Any prospective tenderers seeking to arrange individual meetings with either the Contracting
Authority and/or the European Commission during the tender period may be excluded from
the tender procedure.

14  Clarification meeting / site visit

14.1 No clarification meeting / site visit planned. Visits by individual prospective tenderers during
the tender period cannot be organised.

15 Alteration or withdrawal of tenders

15.1 Tenderers may alter or withdraw their tenders by written notification prior to the deadline for
submission of tenders referred to in Article 10.1. No tender may be altered after this
deadline. Withdrawals must be unconditional and will end all participation in the tender
procedure.

15.2 Any such notification of alteration or withdrawal must be prepared and submitted in
accordance with Article 10. The outer envelope must be marked Alteration’ or ‘Withdrawal’
as appropriate.
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15.3

16

17

18

18.1

18.2

19

19.1

19.2

19.3

No tender may be withdrawn in the interval between the deadline for submission of tenders
referred to in Article 10.1 and the expiry of the tender validity period. Withdrawal of a
tender during this interval may result in forfeiture of the tender guarantee.

Costs of preparing tenders

No costs incurred by the tenderer in preparing and submitting the tender are reimbursable.
All such costs will be borne by the tenderer.

Ownership of tenders

The Contracting Authority retains ownership of all tenders received under this tender
procedure. Consequently, tenderers have no right to have their tenders returned to them.

Joint venture or consortium

If a tenderer is a joint venture or consortium of two or more persons, the tender must be a
single one with the object of securing a single contract, each person must sign the tender and
will be jointly and severally liable for the tender and any contract. Those persons must
designate one of their members to act as leader with authority to bind the joint venture or
consortium. The composition of the joint venture or consortium must not be altered without
the prior written consent of the Contracting Authority.

The tender may be signed by the representative of the joint venture or consortium only if it
has been expressly so authorised in writing by the members of the joint venture or
consortium, and the authorising contract, notarial act or deed must be submitted to the
Contracting Authority in accordance with point 11 of these Instructions to Tenderers. All
signatures to the authorising instrument must be certified in accordance with the national
laws and regulations of each party comprising the joint venture or consortium together with
the powers of attorney establishing, in writing, that the signatories to the tender are
empowered to enter into commitments on behalf of the members of the joint venture or
consortium. Each member of such joint venture or consortium must provide the proof
required under Article 3.5 as if it, itself, were the tenderer.

Opening of tenders

The opening and examination of tenders is for the purpose of checking whether the tenders
are complete, whether the requisite tender guarantees have been furnished, whether the
required documents have been properly included and whether the tenders are generally in
order.

The tenders will be opened in public session on 26™ February 2016 at 2:30 pm. at

Office of the NAO/EDF

3" Floor, Financial Centre

Kennedy Avenue

P.O. Box 1102

Roseau,

COMMONWEALTH OF DOMINICA

by the committee appointed for the purpose. The committee will draw up minutes of the
meeting, which will be available on request.

At the tender opening, the tenderers’ names, the tender prices, any discount offered, written
notifications of alteration and withdrawal, the presence of the requisite tender guarantee (if
required) and such other information as the Contracting Authority may consider appropriate
may be announced.
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19.4

19.5

19.6

20

20.1

20.2

20.3

20.4

After the public opening of the tenders, no information relating to the examination,
clarification, evaluation and comparison of tenders, or recommendations concerning the
award of the contract can be disclosed until after the contract has been awarded.

Any attempt by tenderers to influence the evaluation committee in the process of
examination, clarification, evaluation and comparison of tenders, to obtain information on
how the procedure is progressing or to influence the Contracting Authority in its decision
concerning the award of the contract will result in the immediate rejection of their tenders.

All tenders received after the deadline for submission specified in the contract notice or these
instructions will be kept by the Contracting Authority. The associated guarantees will be
returned to the tenderers. No liability can be accepted for late delivery of tenders. Late
tenders will be rejected and will not be evaluated.

Evaluation of tenders
Examination of the administrative conformity of tenders

The aim at this stage is to check that tenders comply with the essential requirements of the
tender dossier. A tender is deemed to comply if it satisfies all the conditions, procedures and
specifications in the tender dossier without substantially departing from or attaching
restrictions to them.

Substantial departures or restrictions are those which affect the scope, quality or execution of
the contract, differ widely from the terms of the tender dossier, limit the rights of the
Contracting Authority or the tenderer’s obligations under the contract or distort competition
for tenderers whose tenders do comply. Decisions to the effect that a tender is not
administratively compliant must be duly justified in the evaluation minutes.

If a tender does not comply with the tender dossier, it will be rejected immediately and may
not subsequently be made to comply by correcting it or withdrawing the departure or
restriction.

Technical evaluation

After analysing the tenders deemed to comply in administrative terms, the evaluation
committee will rule on the technical admissibility of each tender, classifying it as technically
compliant or non-compliant.

The minimum qualifications required (see selection criteria in Contract notice point 16) are
to be evaluated at the start of this stage.

Where contracts include after-sales service and/or training, the technical quality of such
services will also be evaluated by using yes/no criteria as specified in the tender dossier.

In the interests of transparency and equal treatment and to facilitate the examination and
evaluation of tenders, the evaluation committee may ask each tenderer individually for
clarification of its tender including breakdowns of prices, within a reasonable time limit to be
fixed by the evaluation committee. The request for clarification and the response must be in
writing, but no change in the price or substance of the tender may be sought, offered or
permitted except as required to confirm the correction of arithmetical errors discovered
during the evaluation of tenders pursuant to Article 20.4. Any such request for clarification
must not distort competition. Decisions to the effect that a tender is not technically compliant
must be duly justified in the evaluation minutes.

Financial evaluation
a) Tenders found to be technically compliant will be checked for any arithmetical errors in

computation and summation. Errors will be corrected by the evaluation committee as
follows:
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20.5

20.6

21

211

21.2

21.3

21.4

21.5

21.6

21.7

- where there is a discrepancy between amounts in figures and in words, the amount
in words will be the amount taken into account;

- except for lump-sum contracts, where there is a discrepancy between a unit price
and the total amount derived from the multiplication of the unit price and the
guantity, the unit price as quoted will be the price taken into account.

b) Amounts corrected in this way will be binding on the tenderer. If the tenderer does not
accept them, its tender will be rejected.

Variant solutions
Variant solutions will not be taken into consideration.
Award criteria

The sole award criterion will be the price. The contract will be awarded to the lowest
compliant tender.

Signature of the contract and performance guarantee

The successful tenderer will be informed in writing that its tender has been accepted
(notification of award). Before the Contracting Authority signs the contract with the
successful tenderer, the successful tenderer must provide the documentary proof or
statements required under the law of the country in which the company (or each of the
companies in case of a consortium) is established, to show that it is not in any of the
exclusion situations listed in section 2.3.3 of the Practical Guide. This evidence or these
documents or statements must carry a date not earlier than one year before the date of
submission of the tender. In addition, a statement must be provided that the situations
described in these documents have not changed since then.

The successful tenderer must also provide evidence of financial and economic standing and
technical and professional capacity according to the selection criteria for this call for tenders
specified in the contract notice, point 16. The documentary proofs required are listed in
section 2.4.11 of the Practical Guide.

If the successful tenderer fails to provide the documentary proof or statement or the evidence
of financial and economic standing and technical and professional capacity within 15
calendar days following the notification of award or if the successful tenderer is found to
have provided false information, the award will be considered null and void. In such a case,
the Contracting Authority may award the tender to the next lowest tenderer or cancel the
tender procedure.

The Contracting Authority reserves the right to vary quantities specified in the tender by +/-
100% at the time of contracting and during the validity of the contract. The total value of the
supplies may not, as a result of the variation rise or fall by more than 25% of the original
financial offer in the tender. The unit prices quoted in the tender shall be used.

Within 30 days of receipt of the contract signed by the Contracting Authority, the selected
tenderer must sign and date the contract and return it, with the performance guarantee (if
applicable), to the Contracting Authority. On signing the contract, the successful tenderer
will become the Contractor and the contract will enter into force.

If it fails to sign and return the contract and any financial guarantee required within 30 days
after receipt of notification, the Contracting Authority may consider the acceptance of the
tender to be cancelled without prejudice to the Contracting Authority’s right to seize the
guarantee, claim compensation or pursue any other remedy in respect of such failure, and the
successful tenderer will have no claim whatsoever on the Contracting Authority.

The performance guarantee referred to in the General Conditions is set at 5 % of the amount
of the contract and must be presented in the form specified in the annex to the tender dossier.
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22

23

23.1

23.2

23.3.

23.4

23.5

23.6

23.7

23.8

23.9

It will be released within 45 days of the issue of the final acceptance certificate by the
Contracting Authority, except for the proportion assigned to after-sales service. For contracts
of € 150.000 or below, on the basis of objective criteria such as the type and value of the
contract, the Contracting Authority may decide not to require such a guarantee.

Tender guarantee
No tender guarantee is required.
Ethics clauses

Any attempt by a candidate or tenderer to obtain confidential information, enter into
unlawful agreements with competitors or influence the committee or the Contracting
Authority during the process of examining, clarifying, evaluating and comparing tenders will
lead to the rejection of their candidacy or tender and may result in administrative penalties.

Without the Contracting Authority’s prior written authorisation, a Contractor and its staff or
any other company with which the Contractor is associated or linked may not, even on an
ancillary or subcontracting basis, supply other services, carry out works or supply equipment
for the project. This prohibition also applies to any other projects that could, owing to the
nature of the contract, give rise to a conflict of interest on the part of the Contractor.

When submitting a tender, tenderers must declare that they are not affected by a conflict of
interest and have no equivalent relation in that respect with other tenderers or parties
involved in the project. Should such a situation arise during execution of the contract, the
Contractor must immediately inform the Contracting Authority.

Contractors must at all times act impartially and as faithful advisers in accordance with the
code of conduct of their profession. They will refrain from making public statements about
the project or services without the Contracting Authority’s prior approval. They may not
commit the Contracting Authority in any way without its prior written consent.

For the duration of the contracts Contractors and their staff must respect human rights and
undertake not to offend the political, cultural and religious mores of the beneficiary state. In
particular and in accordance with the legal basic act concerned, tenderers that have been
awarded contracts must abide by core labour standards as defined in the relevant
International Labour Organisation conventions (such as the Conventions on freedom of
association and collective bargaining; Abolition of forced and compulsory labour;
Elimination of forced and compulsory labour; Abolition of child labour).

Contractors may accept no payment connected with the contracts other than that provided for
therein. Contractors and their staff must not exercise any activity nor receive any advantage
inconsistent with their obligations to the Contracting Authority.

Contractors and their staff are obliged to maintain professional secrecy for the entire duration
of contracts and after their completion. All reports and documents drawn up or received by
Contractors will be confidential.

The contract governs the Contracting Parties’ use of all reports and documents drawn up,
received or presented by them during the implementation of the contract.

Contractors must refrain from any relationship likely to compromise their independence or
that of their staff. If the Contractor ceases to be independent, the Contracting Authority may,
regardless of injury, terminate the contract without further notice and without the Contractor
having any claim to compensation.

23.10 The Commission reserves the right to suspend or cancel project financing if corrupt practices

of any kind are discovered at any stage of the award process and if the Contracting Authority
fails to take all appropriate measures to remedy the situation. For the purposes of this
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provision, ‘corrupt practices’ are the offer of a bribe, gift, gratuity or commission to any
person as an inducement or reward for performing or refraining from any act relating to the
award of a contract or implementation of a contract already concluded with the Contracting
Authority.

23.11 All tenders will be rejected or contracts terminated if it emerges that the award or

implementation of a contract has given rise to unusual commercial expenses. Such unusual
commercial expenses are commissions not mentioned in the main contract or not stemming
from a properly concluded contract referring to the main contract, commissions not paid in
return for any actual and legitimate service, commissions remitted to a tax haven,
commissions paid to a recipient who is not clearly identified or commissions paid to a
company which has any appearance of being a front company.

23.12 The Contractor undertakes to supply the Commission on request with all supporting

documents relating to the conditions of the contract’s execution. The Commission may carry
out whatever documentary or on-the-spot checks it deems necessary to find evidence in cases
of suspected unusual commercial expenses.

23.13 Contractors found to have paid unusual commercial expenses on projects funded by the EU

are liable, depending on the seriousness of the facts observed, to have their contracts
terminated or to be permanently excluded from receiving EU funds.

23.14 The Contracting Authority reserves the right to suspend or cancel the procedure, if the award

24

procedure proves to have been subject to substantial errors, irregularities or fraud. Where
such substantial errors, irregularities or fraud are discovered after the award of the Contract,
the Contracting Authority may refrain from concluding the Contract.

Cancellation of the tender procedure

If a tender procedure is cancelled, tenderers will be notified by the Contracting Authority. If
the tender procedure is cancelled before the tender opening session the sealed envelopes will
be returned, unopened, to the tenderers.

Cancellation may occur, for example, if:

o the tender procedure has been unsuccessful, namely where no qualitatively or
financially worthwhile tender has been received or there has been no valid response at
all;

¢ the economic or technical parameters of the project have changed fundamentally;

e exceptional circumstances or force majeure render normal implementation of the
project impossible;

o all technically compliant tenders exceed the financial resources available;

o there have been irregularities in the procedure, in particular where these have
prevented fair competition;

e the award is not in compliance with sound financial management, i.e. does not respect
the principles of economy, efficiency and effectiveness (e.g. the price proposed by the
tenderer to whom the contract is to be awarded is objectively disproportionate with
regard to the price of the market.

In no event will the Contracting Authority be liable for any damages whatsoever
including, without limitation, damages for loss of profits, in any way connected with the
cancellation of a tender procedure even if the Contracting Authority has been advised
of the possibility of damages. The publication of a contract notice does not commit the
Contracting Authority to implement the programme or project announced.
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25  Appeals

Tenderers believing that they have been harmed by an error or irregularity during the award
process may file a complaint. See section 2.4.15 of the Practical Guide.

*kkkk
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DRAFT CONTRACT

SUPPLY CONTRACT FOR EUROPEAN
UNION EXTERNAL ACTIONS

No <Contract number>

FINANCED FROM THE EU GENERAL BUDGET

Government of the Commonwealth of Dominica
Represented by Ms. Carleen Roberts

National Authorising Officer/EDF

3" Floor, Financial Centre

Kennedy Avenue

P.O. Box 1102

Roseau,

COMMONWEALTH OF DOMINICA

("The Contracting Authority™),

and

<Full official name of Contractor>
[<Legal status/title>]"

[<Official registration number>]?

<Full official address>
[<VAT number>]?, (“the Contractor”)

have agreed as follows:

PROJECT
Banana Accompanying Measures

CONTRACT TITLE

of the one part,

of the other part,

Supply of Equipment and Materials for the Development of Artificial
Insemination and Embryo Transfer Programme in the Commonwealth

of Dominica

Identification number BAM/PE2/SUP/TDI/CLF/EQU-AIET

! Where the contracting party is an individual.

2 Where applicable. For individuals, mention their ID card or passport or equivalent document - number

% Except where the contracting party is not VAT registered.
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Articlel  Subject

11

1.2

1.3

The subject of the contract is the supply, delivery, unloading, installation, commissioning
maintenance, after-sales service as applicable by the Contractor of the following supplies:

Equipment and Materials for the Development of Artificial Insemination and Embryo
Transfer Programme in the Commonwealth of Dominica in three lots

Lot 1 - Supply and delivery of Artificial Insemination and Embryo Transfer
Equipment.

Lot 2 - Supply, delivery, unloading, installation, commissioning, and after-sales service
of a Liquid Nitrogen Plant.

Lot 3 — Supply of Synchronization Drugs and Other Items

The place of acceptance of the supplies shall be Central Livestock Farm, Londonderry,
Commonwealth of Dominica, the time limits for delivery shall be forty (40) calendar days
from the date of signature of the contract <insert date and time> and the Incoterm
applicable shall be DDP*. The implementation period of tasks shall run from <Specify the
date on which implementation of the tasks is to commence> to date for provisional
acceptance.

The Contractor shall comply strictly with the terms of the Special Conditions and the
technical annex.

The supplies which form the lots n° 1 and 2 must be accompanied by the spare parts
described by the Contractor in its tender and by the accessories and other items necessary
for using the goods over a period of one year, as specified in the Instructions to Tenderers.

Article2  Origin
The rules of origin of the goods are defined in Article 10 of the Special Conditions.

A certificate of origin for the goods must be provided by the Contractor at the latest when it
requests provisional acceptance of the goods. Failure to comply with this condition may result in
the termination of the contract.

Article 3 Price

3.1

3.2

The price of the supplies shall be that shown on the financial offer (specimen in Annex V).
The total maximum contract price shall be euros.

Payments shall be made in accordance with the General and/or Special Conditions (Articles
26 to 28).

Article4  Order of precedence of contract documents

The contract is made up of the following documents, in order of precedence:

the contract agreement;
the Special Conditions

the General Conditions (Annex I);

* DDP (Delivered Duty Paid)- Incoterms 2010 International Chamber of Commerce -
http://www.iccwbo.org/incoterms/

15 July 2015 Page 2 of 3
Contract AIET Equip EDB


http://www.iccwbo.org/incoterms/

- the Technical Specifications (Annex Il [including clarifications before the deadline for
submission of tenders and minutes from the information meeting/site visit];

- the Technical Offer (Annex Il [including clarifications from the tenderer provided during
tender evaluation]);

- the budget breakdown (Annex IV);
- [specified forms and other relevant documents (Annex V)];

The various documents making up the contract shall be deemed to be mutually explanatory; in
cases of ambiguity or divergence, they shall prevail in the order in which they appear above.

Done in English in three (3) originals: one original being for the Contracting Authority, one
original being for the European Commission, and one original being for the Contractor.

For the Contractor For the Contracting Authority
Name: Name: Miss Carleen Roberts

Title: Title: National Authorising Officer/EDF
Signature: Signature:

Date: Date:

Endorsed for financing by the European Union

Name:

Title:

Signature:

Date:
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SPECIAL CONDITIONS

CONTENTS

These conditions amplify and supplement, if necessary, the General Conditions governing
the Contract. Unless the Special Conditions provide otherwise, those General Conditions
remain fully applicable. The numbering of the Articles of the Special Conditions is not
consecutive but follows the numbering of the Articles of the General Conditions. In
exceptional cases, and with the authorisation of the appropriate Commission departments,
other clauses may be added to cover specific situations.

Article 2 Language of the Contract

2.1 The language used shall be English.

Article 4 Communications

4.1 All communication relating to this contract must state the Contract title and
identification Number. All communication should be to the following persons:

Contracting Authority

Ms. Carleen Roberts

National Authorising Officer/EDF

3" Floor, Financial Centre

Kennedy Avenue.

P.O. Box 1102

Roseau,

COMMONWEALTH OF DOMINICA
Email: edf@cwdom.dm

Tel: (767)-448-2424

Project Manager

Mr. Harold Guiste

Permanent Secretary

Ministry of Agriculture and Forestry
Government Headquarters

Kennedy Avenue

Roseau

COMMONWEALTH OF DOMINICA
Email: psagriculture@dominica.gov.dm
Tel: (767)-266-3282

Project Supervisor

Dr. Reginald Thomas

Chief Veterinary Officer

Livestock Development Unit

Division of Agriculture

Botanic Gardens

Roseau

COMMONWEALTH OF DOMINICA
Email: forestvet@gmail.com

Tel: (767)-266-3824

Contractor
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Article 9 General Obligations

9.9 These activities must comply with the rules lay down in the Communication and
Visibility Manual for EU External Actions published on the EuropeAid Website:
https://ec.europa.eu/europeaid/funding/communication-and-visibility-manual-eu-
external-actions_en .

Article 10 Origin

10.1  All goods purchased must originate in a Member State of the European Union
or a country covered by the DCI programme. For these purposes, ‘origin’ means
the place where the goods are mined, grown, produced or manufactured and/or
from which services are provided. The origin of the goods must be determined
according to the EU Customs Code or to the relevant international agreement
applicable.

Provided that conditions under article 3 of the Instructions to Tenderers are met,
all supplies under this contract may originate from any country.

Article 11 Performance guarantee

11.1The amount of the performance guarantee shall be 5% of the total Contract
price, including any amounts stipulated in addenda to the Contract.

For contracts of €150000 or below, the Contracting Authority may decide, on

the basis of objective criteria such as the type and value of the contract, not to
require such a guarantee.

Article 13 Programme of implementation of tasks
13.2  The Contractor shall submit the programme of implementation of the tasks at

contract signature. The Contracting Authority shall approve the programme of
implementation of the tasks within seven calendar days of submission.

Article 14 Contractor’s drawings

14.1  Instructions/Operations manuals shall accompany all equipment and their
approval will be part of the provisional acceptance.

Article 18 Commencement order

18.1  The implementation of tasks shall commence on .............

Article 19 Period of implementation of the tasks

19.1  The implementation period of the tasks is seventy (70) calendar days in relation
to the date stipulated in the previous Article.

Article 25 Inspection and testing

25.2  All supplies are to be inspected and tested at the Central Livestock Farm,
Londonderry, Commonwealth of Dominica, in accordance with Article 25 of
the General Conditions, by the Chief Veterinary Officer and the Consultant for
Artificial Insemination and Embryo Transfer.
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Article 26 General principles for payments
26.1  Payments shall be made in euros.

Payments shall be authorised and made by the Contracting Authority, the
National Authorising Officer/EDF.

In the case of indirect management ex ante procedures and where invoices are
presented to the authorities of the country of the Contracting Authority, the
Contractor must inform the European Commission at Finance and Contracts of
the EU Delegation to Barbados and the Eastern Caribbean, thereof by sending a
copy of the correspondence.

26.5 In order to obtain payments, the Contractor must forward to the authority
referred to in paragraph 26.1 above:

a) For the 40% pre-financing, [the pre-financing guarantee][or insert the
below sentence in the following cases:

- if the total Contract price is below EUR 60.000

- or if (i) the pre-financing requested is equal or below EUR 300 000
and (ii) proof documents have been provided for the selection criteria
and (iii) the Contracting Authority does not require a financial
guarantee following a risk assessment:
By derogation from article 26.5 of the General Conditions no pre-
financing guarantee is required.]

b) For the 60% balance, the invoice(s) in triplicate together with the request
for provisional acceptance of the supplies.

Article 28 Delayed payments
28.2 By derogation from Article 28.2 of the General Conditions, once the deadline
laid down in Article 26.3 has expired, the Contractor shall, upon demand, be
entitled to late-payment interest at the rate and for the period mentioned in the

General Conditions. The demand must be submitted within two months of
receiving late payment.

Article 29 Delivery

29.3 The packaging shall become the property of the recipient subject to
environmental considerations.

29.5/6/7 Each delivery shall be accompanied by Instructions and Operations Manuals for
all pieces of equipment.

Equipment should bear the logo of the Banana Accompanying Measures.

Article 31 Provisional acceptance

The Certificate of Provisional Acceptance must be issued using the template in Annex C11.

Article 32 Warranty obligations

32.6  <Specify any additional obligations under the warranty, e.g. commercial
warranty>

32.7  The warranty must remain valid for one year after provisional acceptance.
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Article 33 After-sales service

33.1  The contractor must provide after-sales service for a period of one year after
Provisional Acceptance.

Article 40 Settlement of disputes
40.4  Any disputes arising out of or relating to this Contract which cannot be settled
otherwise shall be referred to the exclusive jurisdiction of the Commonwealth

of Dominica in accordance with the national legislation of the state of the
Contracting Authority.

Article 44 Data Protection

Not applicable.

* % %
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ANNEX |I: GENERAL CONDITIONS

FOR SUPPLY CONTRACTS FINANCED BY THE EUROPEAN UNION OR BY THE
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Article 1 -

1.1.

1.2.

1.3.

1.4.

Article 2 -

2.1.

Article 3 -

3.1

Article 4 -

4.1.

4.2.

4.3.

4.4,

15 July 2015

PRELIMINARY PROVISIONS

Definitions

The headings and titles in these General Conditions shall not be taken as part thereof or
be taken into consideration in the interpretation of the contract.

Where the context so permits, words in the singular shall be deemed to include the plural
and vice versa, and words in the masculine shall be deemed to include the feminine and
vice versa.

Words designating persons or parties shall include firms and companies and any
organisation having legal capacity.

The definitions of the terms used throughout this General Conditions are laid down in the
"Glossary of terms", annex Ala to the Practical Guide, which forms an integral part of the
contract.

Language of the Contract

The language of the contract and of all communications between the Contractor
Contracting Authority and Project Manager or their representatives shall be as stated in
the Special Conditions.

Order of precedence of Contract documents

The order of precedence of the contract documents shall be stated in the contract.

Communications

Any written communication relating to this Contract between the Contracting Authority
or the Project Manager, and the Contractor shall state the contract title and identification
number, and shall be sent by post, cable, telex, facsimile transmission, e-mail or personal
delivery, to the appropriate addresses designated by the parties for that purpose in the
Special Conditions.

If the sender requires evidence of receipt, it shall state such requirement in its
communication and shall demand such evidence of receipt whenever there is a deadline
for the receipt of the communication. In any event, the sender shall take all the necessary
measures to ensure timely receipt of its communication.

Wherever the contract provides for the giving or issue of any notice, consent, approval,
certificate or decision, unless otherwise specified such notice, consent, approval,
certificate or decision shall be in writing and the words "notify", "consent", "certify",
"approve" or "decide" shall be construed accordingly. Any such consent, approval,

certificate or decision shall not unreasonably be withheld or delayed.

Any oral instructions or orders shall be confirmed in writing.
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Article 5 -

5.1

5.2.

5.3.

54.

5.5.

Article 6 -

6.1.

6.2.

6.3.

6.4.

6.5.

6.6.

15 July 2015

Assignment

An assignment shall be valid only if it is a written agreement by which the contractor
transfers its Contract or part thereof to a third party.

The Contractor shall not, without the prior consent of the Contracting Authority, assign
the contract or any part thereof, or any benefit or interest thereunder, except in the
following cases:

a) a charge, in favour of the Contractor's bankers, of any monies due or to become due
under the Contract; or

b) the assignment to the Contractor's insurers of the Contractor's right to obtain relief
against any other person liable in cases where the insurers have discharged the
Contractor's loss or liability.

For the purpose of Article 5.2, the approval of an assignment by the Contracting
Authority shall not relieve the Contractor of its obligations for the part of the contract
already performed or the part not assigned.

If the Contractor has assigned the contract without authorisation, the Contracting
Authority may, without formal notice thereof, apply as of right the sanction for breach of
contract provided for in Articles 35 and 36.

Assignees shall satisfy the eligibility criteria applicable for the award of the contract and
they shall not fall under the exclusion criteria described in the tender dossier.

Subcontracting

A subcontract shall be valid only if it is a written agreement by which the Contractor
entrusts performance of a part of the contract to a third party.

The Contractor shall request to the Contracting Authority the authorisation to subcontract.
The request must indicate the elements of the contract to be subcontracted and the
identity of the subcontractors. The Contracting Authority shall notify the Contractor of its
decision within 30 days of receipt of the request, stating reasons should it withhold such
authorisation.

Subcontractors shall satisfy the eligibility criteria applicable for the award of the contract
and shall not fall under the exclusion criteria described in the tender dossier.

No subcontract creates contractual relations between any subcontractor and the
Contracting Authority.

The Contractor shall be responsible for the acts, defaults and negligence of its
subcontractors and their agents or employees, as if they were the acts, defaults or
negligence of the Contractor, its agents or employees. The approval by the Contracting
Authority of the subcontracting of any part of the contract or of the subcontractor to
perform any part of the tasks shall not relieve the Contractor of any of its obligations
under the contract.

If a subcontractor has undertaken any continuing obligation extending for a period
exceeding that of the warranty period under the contract towards the Contractor in respect
of the supplies provided by the subcontractor, the Contractor must, at any time after the
expiration of the warranty period, transfer immediately to the Contracting Authority, at
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6.7.

6.8.

the Contracting Authority's request and cost, the benefit of such obligation for the
unexpired duration thereof.

If the Contractor enters into a subcontract without approval, the Contracting Authority
may, without formal notice thereof, apply as of right the sanction for breach of contract
provided for in Articles 35 and 36.

If a subcontractor is found by the Contracting Authority or the Project Manager to be
incompetent in discharging its duties, the Contracting Authority or the Project Manager
may request the Contractor forthwith, either to provide a subcontractor with qualifications
and experience acceptable to the Contracting Authority as a replacement, or to resume the
implementation of the tasks itself.

OBLIGATIONS OF THE CONTRACTING AUTHORITY

Article 7 -

7.1.

7.2.

7.3.

7.4.

7.5.

7.6.

Article 8 -

8.1.

15 July 2015

Supply of documents

Save where otherwise provided in the Special Conditions, within 30 days of the signing
of the Contract, the Contracting Authority shall provide the Contractor, free of charge,
with a copy of the drawings prepared for the implementation of the tasks and a copy of
the specifications and other Contract documents. The Contractor may purchase additional
copies of these drawings, specifications and other documents, in so far as they are
available. Upon final acceptance, the Contractor shall return to the Contracting Authority
all drawings, specifications and other Contract documents.

The Contracting Authority shall co-operate with the Contractor to provide information
that the latter may reasonably request in order to perform the contract.

The Contracting Authority shall notify the Contractor of the name and address of the
Project Manager.

Unless it is necessary for the purposes of the Contract, the drawings, specifications and
other documents provided by the Contracting Authority shall not be used or
communicated to a third party by the Contractor without the prior consent of the
Contracting Authority.

The Project Manager shall have authority to issue to the Contractor administrative orders
incorporating such supplementary documents and instructions as are necessary for the
proper execution of the contract and the remedying of any defects therein.

The Special Conditions must indicate the procedure used, if necessary, by the Contracting
Authority and the Project Manager to approve drawings and other documents provided by
the Contractor.

Assistance with local regulations

The Contractor may request the assistance of the Contracting Authority in obtaining
copies of laws, regulations and information on local customs, orders or bye-laws of the
country where the supplies are to be delivered which may affect the Contractor in the
performance of its obligations under the contract. The Contracting Authority may provide
the assistance requested to the Contractor at the Contractor's cost.
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8.2.

8.3.

8.4.

Article 9 -

9.1.

9.2.

9.3.

9.4.

9.5.

9.6.

15 July 2015

The Contractor shall duly notify the Contracting Authority of details of the supplies so
that the Contracting Authority can obtain the requisite permits or import licences.

The Contracting Authority will undertake to obtain, in accordance with the Special
Conditions, the requisite permits or import licences within a reasonable period, taking
account of the implementation dates for the tasks.

Subject to the provisions of the laws and regulations on foreign labour of the country in
which the supplies are to be delivered, the Contracting Authority provides reasonable
assistance to the Contractor, at its request, for its application for any visas and permits
required by the law of the Country in which the supplies are to be delivered, including
work and residence permits, for the personnel whose services the Contractor and the
Contracting Authority consider necessary, as well as residence permits for their families.

OBLIGATIONS OF THE CONTRACTOR

General Obligations

The Contractor shall execute the contract with due care, efficiency and diligence in
accordance with the best professional practice.

The Contractor shall, in accordance with the provisions of the Contract, design,
manufacture, deliver to site, erect, test and commission the supplies and carry out any
other work including the remedying of any defects in the supplies. The Contractor shall
also provide all necessary equipment, supervision, labour and facilities required for the
implementation of the tasks.

The Contractor shall comply with administrative orders given by the Project Manager.
Where the Contractor considers that the requirement of an administrative order goes
beyond the scope of the Contract, it shall, give notice with reasons to the Project
Manager. If the Contractor fails to notify within 30 days period after receipt thereof, he
shall be barred from so doing. Execution of the administrative order shall not be
suspended because of this notice.

The Contractor shall supply, without delay, any information and documents to the
Contracting Authority and the European Commission upon request, regarding the
conditions in which the contract is being executed.

The Contractor shall respect and abide by all laws and regulations in force in the country
where the supplies are to be delivered and shall ensure that its personnel, their
dependants, and its local employees also respect and abide by all such laws and
regulations. The Contractor shall indemnify the Contracting Authority against any claims
and proceedings arising from any infringement by the Contractor, its employees and their
dependants of such laws and regulations.

Should any unforeseen event, action or omission directly or indirectly hamper
performance of the Contract, either partially or totally, the Contractor shall immediately
and at its own initiative record it and report it to the Contracting Authority. The report
shall include a description of the problem and an indication of the date on which it started
and of the remedial action taken by the Contractor to ensure full compliance with its
obligations under the contract. In such event the Contractor shall give priority to solving
the problem rather than determining liability.
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9.7.

9.8.

9.9.

9.10.

Subject to Article 9.9, the Contractor undertakes to treat in the strictest confidence and
not make use of or divulge to third parties any information or documents which are linked
to the performance of the contract without the prior consent of the Contracting Authority.
The Contractor shall continue to be bound by this undertaking after completion of the
tasks and shall obtain from each member of its staff the same undertaking. However, use
of the contract’s reference for marketing or tendering purposes does not require prior
approval of the Contracting Authority, except where the Contracting Authority declares
the contract to be confidential.

If the Contractor is a joint venture or a consortium of two or more persons, all such
persons shall be jointly and severally bound in respect of the obligations under the
contract, including any recoverable amount. The person designated by the consortium to
act on its behalf for the purposes of the contract shall have the authority to bind the
consortium and is the sole interlocutor for all contractual and financial aspects. The
composition or the constitution of the joint venture or consortium shall not be altered
without the prior consent of the Contracting Authority. Any alteration of the composition
of the consortium without the prior consent of the Contracting Authority may result in the
termination of the contract.

Save where the European Commission requests or agrees otherwise, the Contractor shall
ensure the highest visibility to the financial contribution of the European Union. To ensure
such publicity the Contractor shall implement among other actions the specific activities
described in the Special Conditions. All measures must comply with the rules in the
Communication and Visibility Manual for EU External Actions published by the European
Commission.

Any records shall be kept for a 7-year period after the final payment made under the
contract. In case of failure to maintain such records the Contracting Authority may,
without formal notice thereof, apply as of right the sanction for breach of contract
provided for in Articles 35 and 36.

Article 9a - Code of Conduct

%9a.1

9a.2

9a.3

9.a.4

15 July 2015

The Contractor shall at all times act impartially and as a faithful adviser in accordance
with the code of conduct of its profession. It shall refrain from making public statements
about the project without the prior approval of the Contracting Authority. It shall not
commit the Contracting Authority in any way without its prior consent and shall, where
appropriate, make this obligation clear to third parties.

The Contractor and its staff shall respect human rights and undertake not to offend the
political, cultural and religious practices prevailing in the country where the supplies have
to be delivered.

The Contractor shall respect environmental legislation applicable in the country where the
supplies have to be delivered and internationally agreed core labour standards, e.g. the
ILO core labour standards, conventions on freedom of association and collective
bargaining, elimination of forced and compulsory labour, elimination of discrimination in
respect of employment and occupation, and the abolition of child labour.

The Contractor or any of its subcontractors, agents or personnel shall not abuse of its
entrusted power for private gain. The Contractor or any of its subcontractors, agents or
personnel shall not receive or agree to receive from any person or offer or agree to give to
any person or procure for any person, gift, gratuity, commission or consideration of any
kind as an inducement or reward for performing or refraining from any act relating to the
performance of the contract or for showing favour or disfavour to any person in relation

Page 7 of 33

cde_annexigc_en.pdf



9.a.5

9a.6

Article 9b

9.b.1

9.b.2

9.b.3

9.b.4

9.b.5

to the contract. The Contractor shall comply with all applicable laws and regulations and
codes relating to anti-bribery and anti-corruption.

The payments to the Contractor under the contract shall constitute the only income or
benefit it may derive in connection with the contract. The Contractor and its staff must
not exercise any activity or receive any advantage inconsistent with their obligations
under the contract.

The execution of the contract shall not give rise to unusual commercial expenses.
Unusual commercial expenses are commissions not mentioned in the contract or not
stemming from a properly concluded contract referring to the Contract, commissions not
paid in return for any actual and legitimate service, commissions remitted to a tax haven,
commissions paid to a recipient who is not clearly identified or commission paid to a
company which has every appearance of being a front company. The European
Commission may carry out documentary or on-the-spot checks it deems necessary to find
evidence in case of suspected unusual commercial expenses.

Conflict of Interest

The Contractor shall take all necessary measures to prevent or end any situation that
could compromise the impartial and objective performance of the contract. Such conflict
of interests could arise in particular as a result of economic interest, political or national
affinity, family or emotional ties, or any other relevant connection or shared interest. Any
conflict of interests which may arise during performance of the contract shall be notified
to the Contracting Authority without delay. In the event of such conflict, the Contractor
shall immediately take all necessary steps to resolve it.

The Contracting Authority reserves the right to verify that such measures are adequate
and may require additional measures to be taken if necessary. The Contractor shall ensure
that its staff, including its management, is not placed in a situation which could give rise
to conflict of interests. Without prejudice to its obligation under the Contract, the
Contractor shall replace, immediately and without compensation from the Contracting
Authority, any member of its staff exposed to such a situation.

The Contractor shall refrain from any contact which would compromise its independence
or that of its personnel.

The Contractor shall limit its role in connection with the project to the provision of the
supplies described in the contract.

The Contractor and anyone working under its authority or control in the performance of
the contract or on any other activity shall be excluded from access to other EU
budget/EDF funds available under the same project. However, the Contractor may
participate after approval of the Contracting Authority if the Contractor is able to prove
that its involvement in previous stages of the project does not constitute unfair
competition.

Article 10 - Origin

10.1.

15 July 2015

All goods shall have their origin in any eligible source country as defined in the
instructions to tenderers and the Special Conditions.
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10.2.

10.3.

The Contractor must certify that the goods tendered comply with this requirement,
specifying their countries of origin. It may be required to provide more detailed
information in this respect.

The Contractor shall present an official certificate of origin on provisional acceptance.
Failure to comply with this obligation shall lead, after formal notice, to termination of the
contract.

Article 11 - Performance guarantee

11.1.

11.2.

11.3.

11.4.

11.5.

11.6.

11.7.

15 July 2015

The Contractor shall, together with the return of the countersigned Contract, furnish to the
Contracting Authority with a guarantee for the full and proper execution of the contract.
The amount of the guarantee shall be as specified in the Special Conditions. It shall be in
the range of 5 and 10% of the total contract price, including any amounts stipulated in
addenda to the contract.

The performance guarantee shall be held against payment to the Contracting Authority
for any loss resulting from the Contractor's failure to perform its contractual obligations
under the contract.

The performance guarantee shall be in the format provided for in the contract, in case of a
bank guarantee. It may also be provided in the form of a banker's draft, a certified cheque,
a bond provided by an insurance and/or bonding company, an irrevocable letter of credit
or a cash deposit made with the Contracting Authority. If the performance guarantee is to
be provided in the form of a bank guarantee, a banker's draft, a certified cheque or a bond,
it shall be issued by a bank or bonding and/or insurance company approved by the
Contracting Authority.

The performance guarantee shall be denominated in the currency in which the contract is
payable. No payments shall be made in favour of the Contractor prior to the provision of
the guarantee. The guarantee shall continue to remain valid until the contract has been
fully and properly performed.

During the execution of the Contract, if the natural or legal person providing the
guarantee is not able to abide by its commitments, the guarantee shall cease to be valid.
The Contracting Authority shall give formal notice to the Contractor to provide a new
guarantee on the same terms as the previous one. Should the Contractor fail to provide a
new guarantee, the Contracting Authority may terminate the contract.

The Contracting Authority shall demand payment from the guarantee of all sums for
which the guarantor is liable under the guarantee due to the Contractor's default under the
Contract, in accordance with the terms of the guarantee and up to the value thereof. The
guarantor shall, without delay, pay those sums upon demand from the Contracting
Authority and may not raise any objection for any reason whatsoever. Prior to making
any claim under the performance guarantee, the Contracting Authority shall notify the
Contractor stating the nature of the default in respect of which the claim is to be made.

Unless the Special Conditions provide otherwise, the performance guarantee shall be
released within 60 days of the issuing of the signed final acceptance certificate for its total
amount except for amounts which are the subject of amicable settlement, arbitration or
litigation.
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Article 12 - Liabilities and Insurance

12.1.

Liabilities

The liability rules described below are without prejudice to the possible application of
international conventions on the carriage of goods.

a) Liability for damage to supplies

Without prejudice to Article 32 (warranty obligations) and Article 38 (force majeure), the
Contractor shall assume (i) full responsibility for maintaining the integrity of the supplies
and (ii) the risk of loss and damage, whatever their cause, until the final acceptance as
foreseen in Article 34.

Compensation for damage to the supplies resulting from the Contractor's liability in
respect of the Contracting Authority is capped at an amount equal to one million euros if
the contract value is less than or equal to one million euros. If the contract value is greater
than one million euros, compensation for damages resulting from the Contractor's liability
shall be capped to the contract value.

However, compensation for loss or damage resulting from fraud or gross negligence of
the Contractor, its staff, its subcontractors and any person for which the Contractor is
answerable, can in no case be capped.

b) Contractor's liability in respect of the Contracting Authority

At any time, the Contractor shall be responsible for and shall indemnify the Contracting
Authority for any damage caused to the Contracting Authority by the Contractor, its staff,
its subcontractors and any person for which the Contractor is answerable.

Compensation for damage resulting from the Contractor's liability in respect of the
Contracting Authority is capped at an amount equal to one million euros if the contract
value is less than or equal to one million euros. If the contract value is greater than one
million euros, compensation for damages resulting from the Contractor's liability shall be
capped to the contract value.

However, compensation for loss or damage resulting from the Contractor's liability in
case of bodily injury, including death, can in no case be capped. The same applies to
compensation for any damages of any kind resulting from fraud or gross negligence of
the Contractor, its staff, its subcontractors and any person for which the Contractor is
answerable.

¢) Contractor's liability in respect of third parties

15 July 2015

The Contractor shall, at its own expense, indemnify, protect and defend, the Contracting
Authority, its agents and employees, from and against all actions, claims, losses or
damage, direct or indirect, of whatever nature (hereinafter "claim(s)") arising from any
act or omission by the Contractor, its staff, its subcontractors and/or any person for which
the Contractor is answerable, in the performance of its duties.

The Contracting Authority must notify any third party claim to the Contractor as soon as
possible after the Contracting Authority becomes aware of them.
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If the Contracting Authority chooses to challenge and defend itself against the claim(s),
the Contractor shall bear the reasonable costs of defense incurred by the Contracting
Authority, its agents and employees.

Under these general conditions, the agents and employees of the Contracting Authority,
as well as the Contractor's staff, its subcontractors and any person for which the
Contractor is answerable are considered to be third parties.

The Contractor shall treat all claims in close consultation with the Contracting Authority

Any settlement or agreement settling a claim requires the prior express consent of the
Contracting Authority and the Contractor.

12.2.  Insurance
a) Insurance — general issues

At the latest together with the return of the countersigned contract, and for the period of
implementation of the tasks, the Contractor shall ensure that itself, its staff, its
subcontractors and any person for which the Contractor is answerable, are adequately
insured with insurance companies recognized on the international insurance market,
unless the Contracting Authority has given its express written consent on a specific
insurance company.

At the latest together with the return of the countersigned contract, the Contractor shall
provide the Contracting Authority with all cover notes and/or certificates of insurance
showing that the Contractor's obligations relating to insurance are fully respected. The
Contractor shall submit without delay, whenever the Contracting Authority or the Project
Manager so requests, an updated version of the cover notes and/or certificates of
insurance.

The Contractor shall obtain from the insurers that they commit to personally and directly
inform the Contracting Authority of any event likely to reduce, cancel or alter in any
manner whatsoever, that coverage. The insurers shall deliver this information as quickly
as possible, and in any event at least thirty (30) days before the reduction, cancellation or
alteration of the cover is effective. The Contracting Authority reserves the right to
indemnify the insurer in case the Contractor fails to pay the premium, without prejudice
to the Contracting Authority's right to recover the amount of the premium it paid, and to
subsequently seek compensation for its possible resulting damage.

Whenever possible, the Contractor shall ensure that the subscribed insurance contracts
contain a waiver of recourse in favor of the Contracting Authority, its agents and
employees.

The purchase of adequate insurances by the Contractor shall in no case exempt it from its
statutory and/or contractual liabilities.

The Contractor shall fully bear the consequences of a total or partial lack of coverage, and
to the full discharge of the Contracting Authority.

The Contractor shall ensure that its staff, its subcontractors and any person for which the
Contractor is answerable comply with the same insurance requirements imposed to it
under this contract. In case of default of insurance or inadequate insurance of its staff, its
subcontractors or any person for which the Contractor is answerable, the Contractor shall
indemnify the Contracting Authority from all consequences resulting therefrom.
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Under its own responsibility and without prejudice to the obligation to take out all
insurance covering its obligations under this contract, the Contractor shall ensure that all
compulsory insurances are subscribed in compliance with the laws and regulations in
force in the country in which the duties are to be performed. It shall also ensure that all
possible statutory obligations applying to the coverage are complied with.

The Contracting Authority shall not bear any liability for the assessment and adequacy of
insurance policies taken out by the Contractor with its contractual and/or statutory
obligations.

b) Insurance — Specific issues

The Contractor shall take out all insurance necessary to cover its liability, both with
regard to its professional liability and its liability as provided under Article 12.1
"Liabilities". The contractor shall in particular subscribe a Products and After delivery
insurance.

Depending on the nature of the Contractor's obligations, the Contracting Authority may
require that the carriage of supplies be covered by a "transportation™ insurance policy; the
conditions of which may be specified in the Special Conditions, which may also specify
other types of insurance to be taken out by the Contractor. This insurance shall in
particular cover the loading, intermediate storage, unloading, including stowage and
protection, if such operations are included in the contract.

Article 13- Programme of implementation of the tasks

13.1.

13.2.

13.3.

13.4.

15 July 2015

If the Special Conditions so require, the Contractor shall submit a programme of
implementation of the tasks for the approval of the Project Manager. The programme
shall contain at least the following:

a) the order in which the Contractor proposes to perform the contract including design,
manufacture, delivery to place of receipt, installation, testing and commissioning;

b) the time limits within which submission and approval of the drawings are required;

c) a general description of the methods which the Contractor proposes to adopt for
executing the Contract; and

d) such further details and information as the Project Manager may reasonably require.

The Special Conditions shall specify the time limit within which the programme of
implementation of the tasks must be submitted to the Project Manager for approval. They
may set time limits within which the Contractor must submit all or part of the detailed
drawings, documents and items. They shall also state the deadline for the Project
Manager's approval or acceptance of the programme of implementation, detailed
drawings, documents and items.

The approval of the programme by the Project Manager shall not relieve the Contractor of
any of its obligations under the contract.

No material alteration to the programme shall be made without the approval of the Project
Manager. If, however, the progress of the implementation of the tasks does not conform
to the programme, the Project Manager may instruct the Contractor to submit a revised
programme in accordance with the procedure laid down in Article 13.
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Article 14 - Contractor's drawings

14.1.

14.2.

14.3.

14.4.

14.5.

14.6.

14.7.

If the Special Conditions so provide, the Contractor shall submit to the Project Manager
for approval:

a) the drawings, documents, samples and/or models, according to the time limits and
procedures laid down in the Special Conditions or in the programme of
implementation of the tasks;

b) such drawings as the Project Manager may reasonably require for the implementation
of the tasks.

If the Project Manager fails to notify its decision of approval referred to in Article 14.1
within the time limits referred to in the contract or the approved programme of
implementation of the tasks, such drawings, documents, samples or models shall be
deemed to be approved at the end of the time limits specified. If no time limit is specified,
they shall be deemed to be approved 30 days after receipt.

Approved drawings, documents, samples and models shall be signed or otherwise
identified by the Project Manager and shall not be departed from except as otherwise
instructed by the Project Manager. Any Contractor's drawings, documents, samples or
models which the Project Manager refuses to approve shall be modified to meet the
requirements of the Project Manager and resubmitted by the Contractor for approval.
Within 15 days of being notified of the Project Manager's remarks, the Contractor shall
make the requisite corrections, adjustments etc. to the documents, drawings etc. The
corrected or adjusted documents, drawings etc. shall be resubmitted for the Project
Manager's approval under the same procedure.

The Contractor shall supply additional copies of approved drawings in the form and
numbers stated in the contract or in subsequent administrative orders.

The approval of the drawings, documents, samples or models by the Project Manager
shall not relieve the Contractor from any of its obligations under the contract.

The Project Manager shall have the right at all reasonable times to inspect all drawings,
documents, samples or models relating to the contract at the Contractor's premises.

Before provisional acceptance of the supplies, the Contractor shall supply operation and
maintenance manuals together with drawings, which shall be in such detail as will enable
the Contracting Authority to operate, maintain, adjust and repair all parts of the supplies.
Unless otherwise stated in the Special Conditions, the manuals and drawings shall be in
the language of the contract and in such forms and numbers as stated in the contract. The
supplies shall not be considered completed for the purpose of provisional acceptance until
such manuals and drawings have been supplied to the Contracting Authority.

Article 15 -  Sufficiency of tender prices

15.1.

15 July 2015

Subject to any additional provisions which may be laid down in the Special Conditions,
the Contractor shall be deemed to have satisfied itself before submitting its tender as to
the correctness and sufficiency of the tender and to have taken account of all that is
required for the full and proper implementation of the tasks and to have included in its
rates and prices all costs related to the supplies, in particular:

a) the costs of transport;

b) the costs of handling, packing, loading, unloading, transit, delivery, unpacking,
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15.2.

checking, insurance and other administrative costs in connection with the supplies.
The packaging shall be the property of the Contracting Authority unless otherwise
provided in the Special Conditions;

c) the cost of documents relating to the supplies where such documents are required by
the Contracting Authority;

d) execution and supervision of on-site assembly and/or commissioning of the delivered
supplies;

e) furnishing of tools required for assembly and/or maintenance of the delivered
supplies;

f) furnishing of detailed operation and maintenance manuals for each unit of the
delivered supplies, as specified in the Contract;

g) supervision or maintenance and/or repair of the supplies, for a period of time stated in
the Contract, with the stipulation that this service shall not release the Contractor from
any warranty obligations under the Contract;

h) training of the Contracting Authority's personnel, at the Contractor's factory and/or
elsewhere as specified in the contract.

Since the Contractor is deemed to have determined its prices on the basis of its own
calculations, operations and estimates, it shall carry out without additional charge any
work that is the subject of any item whatsoever in its tender for which it neither indicates
a unit price nor a lump sum.

Article 16 - Tax and customs arrangements

16.1.

Save where otherwise provided in the Special Conditions,, the terms of delivery of the
goods shall be DDP (Delivered Duty Paid) — Incoterms 2010, International Chamber of
Commerce.

Article 17 - Patents and licences

17.1.

Save where otherwise provided in the Special Conditions, the Contractor shall indemnify
and hold the Contracting Authority harmless for all damages and cost incurred due to any
claim brought by any third party including creators and intermediaries for alleged or
actual violations of intellectual, industrial or other property rights of any kind whatsoever
based on the Contracting Authority's use as specified in the contract of patents, licenses,
drawings, designs, models, or brand or trademarks, except where such infringement
results from compliance with the design or specification provided by the Contracting
Authority.

IMPLEMENTATION OF THE TASKS AND DELAYS

Article 18 - Commencement order

18.1.

18.2.

15 July 2015

Subject to the Special Conditions, the Contracting Authority shall fix the date on which
implementation of the tasks is to commence and advise the Contractor thereof either in
the notification of award of the contract or by administrative order.

Save where the Parties agree otherwise, implementation of the tasks shall begin no later
than 90 days following notification of award of contract. Unless this delay results from
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the Contractor default, after that date the Contractor shall be entitled not to implement the
contract and to obtain its termination and/or compensation for the damage it has suffered.
The Contractor shall forfeit this right unless it exercises it within 30 days of the expiry of
the 90-day period.

Article 19 - Period of implementation of the tasks

19.1. The period of implementation of tasks shall commence on the date fixed in accordance
with Article 18 and shall be as laid down in the Special Conditions, without prejudice to
extensions of the period which may be granted under Article 20.

19.2.  If provision is made for distinct periods of implementation of the tasks for separate lots,
in cases where one Contractor is awarded more than one lot per contract, the periods of
implementation of the tasks for the separate lots shall not be accumulated.

Article 20 - Extension of period of implementation of the tasks

20.1. The Contractor may request an extension to the period of implementation of the tasks if it
is or will be delayed in completing the contract by any of the following reasons:

a)

b)

c)

d)
€)

f)
9)
h)

exceptional weather conditions in the country of the Contracting Authority which
may affect installation or erection of the supplies;

artificial obstructions or physical conditions which may affect delivery of the
supplies, which could not reasonably have been foreseen by an experienced
contractor;

administrative orders affecting the date of completion other than those arising from
the Contractor's default;

failure of the Contracting Authority to fulfil its obligations under the Contract;

any suspension of the delivery and/or installation of the supplies which is not due
to the Contractor's default;

force majeure;
extra or additional supplies ordered by the Contracting Authority;

any other causes referred to in these General Conditions which are not due to the
Contractor's default.

20.2. If the Contractor considers himself to be entitled to any extension of the period of
implementation under the Contract, the Contractor shall

a) give notice to the Project Manager of its intention to make such a request no later

b)

than 15 days after the Contractor became aware, or should have become aware of the
event or circumstance giving rise to the request.

If the Contractor fails to give notice of a request for extension of the period of
implementation within such period of 15 days, the period of implementation shall
not be extended and the Contracting Authority shall be discharged from all liability
in connection with the request; and

submit to the Project Manager full and detailed particulars of the request, within 30
days from the above notification unless otherwise agreed between the Contractor and
the Supervisor, in order that such request may be investigated at the time.

20.3.  Within 30 days from the receipt of the Contractor's detailed particulars of the request, the
Project Manager shall in agreement with the Contracting Authority, by notice to the
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Contractor, grant such extension of the period of implementation of the tasks as may be
justified, either prospectively or retrospectively, or inform the Contractor that it is not
entitled to an extension.

Article 21 - Delays in implementation of the tasks

21.1.

21.2.

21.3.

If the Contractor fails to deliver any or all of the goods or perform the services within the
period of implementation of the tasks specified in the Contract, the Contracting Authority
shall, without formal notice and without prejudice to its other remedies under the
Contract, be entitled to liquidated damages for every day, or part thereof, which shall
elapse between the end of the period of implementation of the tasks, or extended period
of implementation of the tasks under article 20, and the actual date of completion. The
daily rate of liquidated damages is 5/1000 of the value of the undelivered supplies to a
maximum of 15% of the total contract price.

If the non-delivery of any of the goods prevents the normal use of the supplies as a whole,
the liquidated damages provided for in Article 21.1 shall be calculated on the basis of the
total contract price.

If the Contracting Authority has become entitled to claim at least 15% of the total
contract price it may, after giving notice to the Contractor:

— seize the performance guarantee; and/or

— terminate the Contract,

— enter into a contract with a third party for the provision of the balance of the supplies
at the Contractor's cost.

Article 22 - Amendments

22.1.

22.2.

22.3.

22.4.

15 July 2015

Contract amendments must be formalised by a contract addendum signed by both parties
or by an administrative order issued by the Project Manager or the Contracting Authority.
Substantial amendments to the contract, including amendments to the total contract price,
must be made by means of an addendum. Any contractual amendments must respect the
general principles defined in the Practical Guide.

Subject to the limits of the procedure thresholds set in the Practical Guide, the
Contracting Authority reserves the right to vary by an administrative order the quantities
per lot or per item by +/- 100 % at the time of contracting and during the validity of the
Contract. The total value of the supplies may not rise or fall as a result of the variation by
more than 25% of the tender price. The unit prices quoted in the tender shall be applicable
to the quantities procured under the variation.

The Project Manager and the Contracting Authority shall have the power to order any
amendment to any part of the supplies necessary for the proper completion and/or
functioning of the supplies. Such amendments by administrative order may include
additions, omissions, substitutions, changes in quality, quantity, form, character, kind, as
well as in drawings, designs or specifications where the supplies are to be specifically
manufactured for the Contracting Authority, in method of shipment or packing, place of
delivery, and in the specified sequence, method or timing of implementation of the tasks.
No administrative order shall have the effect of invalidating the contract, but the financial
effect, if any, of all such amendments shall be valued in accordance with Article 22.7.

All administrative orders shall be issued in writing, it being understood that:
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a) if, for any reason, the Project Manager or the Contracting Authority finds it
necessary to give an order orally, it shall as soon as possible thereafter confirm the
order by an administrative order;

b) if the Contractor confirms in writing an oral order given for the purpose of Article
22.4.a and the confirmation is not contradicted in writing forthwith by the Project
Manager or the Contracting Authority, the Project Manager or the Contracting
Authority shall be deemed to have issued an administrative order;

c) no administrative order is required to increase or decrease the quantity of any
incidental siting or installation because the estimates in the budget breakdown were
too high or too low.

22.5. Save where Article 22.4 provides otherwise, prior to issuing an administrative order, the
Project Manager or the Contracting Authority shall notify the Contractor of the nature and
form of such amendment. The Contractor shall then, without delay, submit to the Project
Manager a written proposal containing:

— adescription of the tasks, if any, to be performed or the measures to be taken and a
programme of implementation of the tasks;

— any necessary amendments to the programme of implementation of the tasks or to
any of the Contractor's obligations resulting from this contract; and

— any adjustment to the total contract price in accordance with the rules set out in
Acrticle 22.

22.6. Following the receipt of the Contractor's submission referred to in Article 22.5, the
Project Manager shall, after due consultation with the Contracting Authority and, where
appropriate, the Contractor, decide without delay whether or not to accept the
amendment. If the Project Manager accepts the amendment, it shall notify the Contractor
through an administrative order stating that the Contractor shall carry out the amendment
at the prices and under the conditions given in the Contractor's submission referred to in
Avrticle 22.5 or as modified by the Project Manager in accordance with Article 22.7.

22.7. The prices for all amendments ordered by the Project Manager or the Contracting
Authority in accordance with Articles 22.4 and 22.6 shall be ascertained in accordance
with the following principles:

— where the task is of similar character and implemented under similar conditions as an
item priced in the budget breakdown, it shall be valued at such rates and prices
contained therein;

— where the task is not of a similar character or is not implemented under similar
conditions, the rates and prices in the contract shall be used as the basis for valuation
as far as is reasonable, failing which the Project Manager shall make a fair valuation;

— if the nature or amount of any amendment relative to the nature or amount of the
whole contract or to any part thereof is such that, in the opinion of the Project
Manager, any rate or price contained in the contract for any item of work is, by
reason of such amendment, rendered unreasonable, the Project Manager shall fix
such rate or price as he thinks reasonable and proper in the circumstances;

— where an amendment is required by a default or breach of contract by the Contractor,
any additional cost attributable to such amendment shall be borne by the Contractor.

22.8. On receipt of the administrative order, the Contractor shall carry out the requested
amendment according to the following principles:
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22.9.

a) The Contractor shall be bound by these General Conditions as if the amendment
requested by administrative order were stated in the contract.

b) The Contractor shall not delay the execution of the administrative order pending the
granting of any extension of time for completion or adjustment to the total contract
price.

c) Where the administrative order precedes the adjustment to the total contract price,
the Contractor shall keep records of the costs of undertaking the amendment and of
the time expended thereon. Such records shall be open to inspection by the Project
Manager at all reasonable times.

The Contractor shall notify the Contracting Authority of any change of bank account,
using the form in Annex V. The Contracting Authority shall have the right to oppose the
Contractor's change of bank account.

Article 23 - Suspension

23.1.

23.2.

23.3.

23.4.

23.5.

15 July 2015

The Contractor shall, on the order of the Contracting Authority, suspend the execution of
the contract or any part thereof for such time or times and in such manner as the
Contracting Authority may consider necessary. The suspension shall take effect on the
day the Contractor receives the order or at a later date when the order so provides.

Suspension in the event of presumed substantial errors or irregularities or fraud:

The Contract may be suspended in order to verify whether presumed substantial errors or
irregularities or fraud occurred during the award procedure or the performance of the
contract. If these are not confirmed, performance of the contract shall resume as soon as
possible.

During the period of suspension, the Contractor shall protect and secure the supplies
affected at the Contractor's warehouse or elsewhere, against any deterioration, loss or
damage to the extent possible and as instructed by the Project Manager, even if supplies
have been delivered to the place of acceptance in accordance with the contract but their
installation has been suspended by the Project Manager.

Additional expenses incurred in connection with such protective measures may be added
to the total contract price, unless:

a) otherwise provided for in the contract; or

b) such suspension is necessary by reason of some breach or default of the Contractor;
or

€) such suspension is necessary by reason of normal climatic conditions at the place of
acceptance; or

d) such suspension is necessary for the safety or the proper execution of the contract or
any part thereof insofar as such necessity does not arise from any act or default by
the Project Manager or the Contracting Authority or

e) the presumed substantial errors or irregularities or fraud mentioned in article 23.2 are
confirmed and attributable to the Contractor.

The Contractor shall only be entitled to such additions to the total contract price if it
notifies the Project Manager, within 30 days after receipt of the order to suspend the
contract, of its intention to claim them.
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23.6.

23.7.

The Contracting Authority, after consulting the Contractor, shall determine such additions
to the total contract price and/or extension of the period of performance to be granted to
the Contractor in respect of such claim as shall, in the opinion of the Contracting
Authority, be fair and reasonable.

The Contracting Authority shall, as soon as possible, order the Contractor to resume the
contract suspended or inform the Contractor that it terminates the contract. If the period
of suspension exceeds 180 days and the suspension is not due to the Contractor's breach
or default, the Contractor may, by notice to the Contracting Authority, request to proceed
with the contract within 30 days, or terminate the contract.

MATERIALS AND WORKMANSHIP

Article 24 -  Quality of supplies

24.1.

24.2.

24.3.

The supplies must in all respects satisfy the technical specifications laid down in the
contract and conform in all respects to the drawings, surveys, models, samples, patterns
and other requirements in the contract, which shall be held at the disposal of the
Contracting Authority or the Project Manager for the purposes of identification
throughout the period of execution.

Any preliminary technical acceptance stipulated in the Special Conditions shall be the
subject of a request sent by the Contractor to the Project Manager. The request shall
indicate the reference to the contract, specify the materials, items and samples submitted
for such acceptance according to the contract and indicate the lot number and the place
where acceptance is to take place, as appropriate. The materials, items and samples
specified in the request must be certified by the Project Manager as meeting the
requirements for such acceptance prior to their incorporation in the supplies.

Even if materials or items to be incorporated in the supplies or in the manufacture of
components to be supplied have been technically accepted in this way, they may still be
rejected if a further examination reveals defects or faults, in which case they must
immediately be replaced by the Contractor. The Contractor may be given the opportunity
to repair and make good materials and items which have been rejected, but such materials
and items will be accepted for incorporation in the supplies only if they have been
repaired and made good to the satisfaction of the Project Manager.

Article 25 -  Inspection and testing

25.1.

25.2.

15 July 2015

The Contractor shall ensure that the supplies are delivered to the place of acceptance in
time to allow the Project Manager to proceed with acceptance of the supplies. The
Contractor is deemed to have fully appreciated the difficulties which it might encounter in
this respect, and it shall not be permitted to advance any grounds for delay in fulfilling its
obligations.

The Project Manager shall be entitled to inspect, examine measure and test the
components, materials and workmanship, and check the progress of preparation,
fabrication or manufacture of anything being prepared, fabricated or manufactured for
delivery under the contract, in order to establish whether the components, materials and
workmanship are of the requisite quality and quantity. This shall take place at the place of
manufacture, fabrication, preparation or at the place of acceptance or at such other places
as may be specified in the Special Conditions.
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25.3.

25.4.

25.5.

25.6.

25.7.

For the purposes of such tests and inspections, the Contractor shall:

a) provide the Project Manager, temporarily and free of charge, with such assistance,
test samples or parts, machines, equipment, tools, labour, materials, drawings and
production data as are normally required for inspection and testing;

b) agree, with the Project Manager, on the time and place for tests;

c) provide access to the Project Manager at all reasonable times to the place where the
tests are to be carried out.

If the Project Manager is not present on the date agreed for tests, the Contractor may,
unless otherwise instructed by the Project Manager, proceed with the tests, which shall be
deemed to have been made in the Project Manager's presence. The Contractor shall
immediately send duly certified copies of the test results to the Project Manager, who
shall, if it has not attended the test, be bound by the test results.

When components and materials have passed the above-mentioned tests, the Project
Manager shall notify the Contractor or endorse the Contractor's certificate to that effect.

If the Project Manager and the Contractor disagree on the test results, each shall give a
statement of its views to the other within 15 days of such disagreement arises. The Project
Manager or the Contractor may require such tests to be repeated on the same terms and
conditions or, if either Party so requests, by an expert selected by common consent. All
test reports shall be submitted to the Project Manager, who shall communicate the results
of these tests without delay to the Contractor. The results of retesting shall be conclusive.
The cost of retesting shall be borne by the Party whose views are proved wrong by the
retesting.

In the performance of their duties, the Project Manager and any person authorised by him

shall not disclose to unauthorised persons information concerning the undertaking's
methods of manufacture and operation obtained through inspection and testing.

PAYMENTS

Article 26 -  General principles

26.1.

26.2.

26.3.

15 July 2015

Payments shall be made in euro or national currency as specified in the Special
Conditions. The Special Conditions shall lay down the administrative or technical
conditions governing payments of pre-financing and final payments made in accordance
with the General Conditions.

Payments due by the Contracting Authority shall be made to the bank account mentioned
on the financial identification form completed by the Contractor. The same form, annexed
to the invoice, must be used to report changes of bank account.

Pre-financing payment shall be made within 30 days from the date on which an
admissible invoice is registered by the Contracting Authority. The invoice shall not be
admissible if one or more essential requirements are not met. Final payment shall be
made within 60 days from the date on which an invoice is registered by the Contracting
Authority, together with the request for provisional acceptance as per article 31.2. The
date of payment shall be the date on which the paying account is debited.
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26.4.

26.5.

26.6.

26.7.

26.8.

26.9.

26.10.

15 July 2015

The period referred to in article 26.3 may be suspended by notifying the Contractor that
the invoice cannot be fulfilled because the sum is not due, because appropriate
substantiating documents have not been provided or because there is evidence that the
expenditure might not be eligible. In the latter case, an inspection may be carried out on
the spot for the purpose of further checks. The Contractor shall provide clarifications,
modifications or further information within 30 days of being asked to do so. The payment
period shall continue to run from the date on which a properly drawn-up invoice is
registered.

The payments shall be made as follows:

a) 40% of the total contract price after the signing of the contract, against provision of
the performance guarantee and of a pre-financing guarantee for the full amount of
the pre-financing payment, unless otherwise provided for in the Special Conditions.
The performance guarantee shall be provided to the Contracting Authority following
the procedure foreseen for the performance guarantee in accordance with Article 11,
and in accordance with the format annexed to the contract. The pre-financing
guarantee must remain valid until it is released 30 days at the latest after the
provisional acceptance of the goods. Where the contractor is a public body, the
obligation for a pre-financing guarantee may be waived depending on a risk
assessment made;

b) 60% of the total contract price, as payment of the balance, after receipt by the
Contracting Authority of an invoice and of the application for the certificate of
provisional acceptance;

Where only part of the supplies has been delivered, the 60% payment due following
partial provisional acceptance shall be calculated on the value of the supplies which have
actually been accepted and the security shall be released accordingly.

For supplies not covered by a warranty period, the payments listed above shall be
aggregated. The conditions to which the payments of pre-financing and final payments
are subject, shall be as stated in the Special Conditions.

The payment obligations of the European Commission under this contract shall cease at
most 18 months after the end of the period of implementation of the tasks, unless the
contract is terminated in accordance with these General Conditions.

Unless otherwise stipulated in the Special Conditions, the contract shall be at fixed prices,
which shall not be revised.

The Contractor undertakes to repay any amounts paid in excess of the final amount due to
the Contracting Authority before the deadline indicated in the debit note which is 45 days
from the issuing of that note. Should the Contractor fail to make repayment within the
above deadline, the Contracting Authority may (unless the Contractor is a government
department or public body of a Member State of the European Union) increase the
amounts due by adding interest:

— at the rediscount rate applied by the central bank of the country of the Contracting
Authority if payments are in the currency of that country;

— at the rate applied by the European Central Bank to its main refinancing
transactions in euro, as published in the Official Journal of the European Union, C
series, where payments are in euro,

on the first day of the month in which the time-limit expired, plus eight percentage points.
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26.11.

26.12.

26.13.

The default interest shall be incurred over the time which elapses between the date of the
payment deadline, and the date on which payment is actually made. Any partial payments
shall first cover the interest thus established.

Amounts to be repaid to the Contracting Authority may be offset against amounts of any
kind due to the Contractor. This shall not affect the Parties' right to agree on payment in
instalments. Bank charges arising from the repayment of amounts due to the Contracting
Authority shall be borne entirely by the Contractor.

Without prejudice to the prerogative of the Contracting Authority, if necessary, the
European Union may as donor proceed itself to the recovery by any means.

If the contract is terminated for any reason whatsoever, the guarantee securing the pre-
financing may be invoked forthwith in order to repay the balance of the pre-financing still
owed by the Contractor, and the guarantor shall not delay payment or raise objection for
any reason whatever.

Prior to, or instead of, terminating the contract as provided for in Article 36, the
Contracting Authority may suspend payments as a precautionary measure without prior
notice.

Where the award procedure or the performance of the contract proves to have been
subject to substantial errors, irregularities or fraud attributable to the Contractor, the
Contracting Authority may in addition to the possibility to suspend the performance of
the contract in accordance with Article 23.2 and to terminate the contract as provided for
in Article 36, refuse to make payments and/or recover amounts already paid, in
proportion to the seriousness of the errors, irregularities or fraud.

Article 27 - Payment to third parties

27.1.

27.2.

27.3.

Orders for payments to third parties may be carried out only after an assignment made in
accordance with Article 5. The assignment shall be notified to the Contracting Authority.

Notification of beneficiaries of the assignment shall be the sole responsibility of the
Contractor.

In the event of a legally binding attachment of the property of the Contractor affecting
payments due to him under the contract, and without prejudice to the time limit laid down
in Article 26, the Contracting Authority shall have 30 days, starting from the day on
which it receives notification of the definitive lifting of the obstacle to payment, to
resume payments to the Contractor.

Article 28 - Delayed payments

28.1.

28.2.

15 July 2015

The Contracting Authority shall pay the Contractor sums due in accordance with Article
26.3.

Once the time-limit referred to in Article 26.3 has expired, the Contractor — unless the
contractor is a government department or public body in European Union Member State-
shall, within two months of receipt of the late payment, receive default interest:

- at the rediscount rate applied by the central bank of the Partner country if payments
are in the currency of that country ;
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28.3.

- at the rate applied by the European Central Bank to its main refinancing transactions
in euro, as published in the Official Journal of the European Union, C series, if
payments are in euro,

on the first day of the month in which the time-limit expired, plus eight percentage points.
The interest shall be payable for the time elapsed between the expiry of the payment
deadline and the date on which the Contracting Authority's account is debited. However,
when the interest calculated in accordance with the first subparagraph is lower than or
equal to EUR 200, it shall be paid to the creditor only upon a demand submitted within
two months of receiving late payment.

Any default in payment of more than 90 days from the expiry of the period laid down in

Article 26.3 shall entitle the Contractor either not to perform the contract or to terminate
it, according to Article 37.

ACCEPTANCE AND MAINTENANCE

Article 29 -  Delivery

29.1.

29.2.

29.3.

29.4.

29.5.

29.6.

29.7.

15 July 2015

The Contractor shall deliver the supplies in accordance with the conditions of the
contract. The supplies shall be at the risk of the Contractor until their provisional
acceptance.

The Contractor shall provide such packaging of supplies as is required to prevent their
damage or deterioration in transit to their destination as indicated in the contract. The
packaging shall be sufficient to withstand, without limitation, rough handling, exposure to
extreme temperatures, salt and precipitation during transit and open storage. Package size
and weight shall take into consideration, where appropriate, the remoteness of the final
destination of the supplies, and the possible absence of heavy handling facilities at all
points in transit.

The packaging, marking and documentation inside and outside the packages shall comply
with such requirements as shall be expressly provided for in the Special Conditions,
subject to any amendments subsequently ordered by the Project Manager or the
Contracting Authority.

No supplies shall be shipped or delivered to the place of acceptance until the Contractor
has received a delivery order from the Project Manager. The Contractor shall be
responsible for the delivery at the place of acceptance of all supplies and supplier's
equipment required for the purpose of the contract.

Each delivery must be accompanied by a statement drawn up by the Contractor. This
statement shall be as specified in the Special Conditions.

Each package shall be clearly marked in accordance with the Special Conditions.

Delivery shall be deemed to have been made when there is written evidence available to
both Parties that delivery of the supplies has taken place in accordance with the terms of
the contract, and the invoice(s) and all such other documentation specified in the Special
Conditions, have been submitted to the Contracting Authority. Where the supplies are
delivered to an establishment of the Contracting Authority, the latter shall bear the
responsibility of bailee, in accordance with the requirements of the law applicable to the
contract, during the time which elapses between delivery for storage and acceptance.
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Article 30 - Verification operations

30.1.

30.2.

30.3.

30.4.

30.5.

The supplies shall not be accepted until the prescribed verifications and tests have been
carried out at the expense of the Contractor. The verifications and tests may be conducted
before shipment, at the point of delivery and/or at the final destination of the goods.

The Project Manager shall, during the progress of the delivery of the supplies and before
the supplies are taken over, have the power to order or decide:

a) the removal from the place of acceptance, within such time or times as may be
specified in the order, of any supplies which, in the opinion of the Project Manager,
are not in accordance with the contract;

b) their replacement with proper and suitable supplies;

¢) the removal and proper re-installation, notwithstanding any previous test thereof or
of any installation which in respect of materials, workmanship or design for which
the Contractor is responsible, is not, in the opinion of the Project Manager, in
accordance with the contract;

d) that any work done or goods supplied or materials used by the Contractor is or are
not in accordance with the contract, or that the supplies or any portion thereof do not
fulfil the requirements of the contract.

The Contractor shall, with all speed and at its own expense, make good the defects so
specified. If the Contractor does not comply with such order, the Contracting Authority
shall be entitled to employ other persons to carry out the orders and all expenses
consequent thereon or incidental thereto shall be deducted by the Contracting Authority
from any monies due or which may become due to the Contractor.

Supplies which are not of the required quality shall be rejected. A special mark may be
applied to the rejected supplies. This shall not be such as to alter them or affect their
commercial value. Rejected supplies shall be removed by the Contractor from the place
of acceptance, if the Project Manager so requires, within a period which the Project
Manager shall specify, failing which they shall be removed as of right at the expense and
risk of the Contractor. Any works incorporating rejected materials shall be rejected.

The provisions of Article 30 shall not affect the right of the Contracting Authority to
claim under Article 21, nor shall it in any way release the Contractor from any warranty
or other obligations under the contract.

Article 31 - Provisional acceptance

31.1.

31.2.

15 July 2015

The supplies shall be taken over by the Contracting Authority when they have been
delivered in accordance with the contract, have satisfactorily passed the required tests, or
have been commissioned as the case may be, and a certificate of provisional acceptance
has been issued or is deemed to have been issued.

The Contractor may apply, by notice to the Project Manager, for a certificate of
provisional acceptance when supplies are ready for provisional acceptance. The Project
Manager shall within 30 days of receipt of the Contractor's application either:

— issue the certificate of provisional acceptance to the Contractor with a copy to the
Contracting Authority stating, where appropriate, his reservations, and, inter alia, the
date on which, in his opinion, the supplies were completed in accordance with the
contract and ready for provisional acceptance; or

— reject the application, giving his reasons and specifying the action which, in his
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31.3.

31.4.

31.5.

31.6.

31.7.

opinion, is required of the Contractor for the certificate to be issued.

The Contracting Authority’s time limit for issuing the certificate of provisional
acceptance to the Contractor shall be considered included in the time limit for payments
indicated in Article 26.3, unless otherwise specified in the Special Conditions.

Should exceptional circumstances make it impossible to proceed with the acceptance of
the supplies during the period fixed for provisional or final acceptance, a statement
certifying such impossibility shall be drawn up by the Project Manager after consultation,
where possible, with the Contractor. The certificate of acceptance or rejection shall be
drawn up within 30 days following the date on which such impossibility ceases to exist.
The Contractor shall not invoke these circumstances in order to avoid the obligation of
presenting the supplies in a state suitable for acceptance.

If the Project Manager fails either to issue the certificate of provisional acceptance or to
reject the supplies within the period of 30 days, it shall be deemed to have issued the
certificate on the last day of that period, except where the certificate of provisional
acceptance is deemed to constitute a certificate of final acceptance. In this case, Article
34.2 below does not apply. If the supplies are divided by the contract into lots, the
Contractor shall be entitled to apply for separate certificates for each of the lots.

In case of partial delivery, the Contracting Authority reserves the right to give partial
provisional acceptance.

Upon provisional acceptance of the supplies, the Contractor shall dismantle and remove
temporary structures as well as materials no longer required for use in connection with
the implementation of the contract. It shall also remove any litter or obstruction and
redress any change in the condition of the place of acceptance as required by the contract.

Immediately after provisional acceptance, the Contracting Authority may make use of all
the supplies delivered.

Article 32 - Warranty obligations

32.1.

32.2.

32.3.

15 July 2015

The Contractor shall warrant that the supplies are new, unused, of the most recent models
and incorporate all recent improvements in design and materials, unless otherwise
provided in the contract. The Contractor shall further warrant that all supplies shall have
no defect arising from design, materials or workmanship, except insofar as the design or
materials are required by the specifications, or from any act or omission, that may
develop under use of the supplies in the conditions obtaining in the country of the
Contracting Authority.

The Contractor shall be responsible for making good any defect in, or damage to, any part
of the supplies which may appear or occur during the warranty period and which:

a) results from the use of defective materials, faulty workmanship or design of the
Contractor; and/or

b) results from any act or omission of the Contractor during the warranty period;
and/or

c) appears in the course of an inspection made by, or on behalf of, the Contracting
Authority.

The Contractor shall at its own cost make good the defect or damage as soon as
practicable. The warranty period for all items replaced or repaired shall recommence from
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32.4.

32.5.

32.6.

32.7.

the date when the replacement or repair was made to the satisfaction of the Project
Manager. If the contract provides for partial acceptance, the warranty period shall be
extended only for the part of the supplies affected by the replacement or repair.

If any such defect appears or such damage occurs during the warranty period, the
Contracting Authority or the Project Manager shall notify the Contractor. If the
Contractor fails to remedy a defect or damage within the time limit stipulated in the
notification, the Contracting Authority may:

a) remedy the defect or the damage itself, or employ someone else to carry out the
tasks at the Contractor's risk and cost, in which case the costs incurred by the
Contracting Authority shall be deducted from monies due to or from guarantees
held against the Contractor or from both; or

b) terminate the contract.

In case of emergency, where the Contractor cannot be reached immediately or, having
been reached, is unable to take the measures required, the Contracting Authority or the
Project Manager may have the tasks carried out at the expense of the Contractor. The
Contracting Authority or the Project Manager shall as soon as practicable inform the
Contractor of the action taken.

The warranty obligations shall be stipulated in the Special Conditions and technical
specifications.

Save where otherwise provided in the Special Conditions, the duration of the warranty
period shall be 365 days. The warranty period shall commence on the date of provisional
acceptance and may recommence in accordance with Article 32.3.

Article 33 - After-sales service

33.1.

An after-sales service, if required by the contract, shall be provided in accordance with
the details stipulated in the Special Conditions. The Contractor shall undertake to carry
out or have carried out the maintenance and repair of supplies and to provide a rapid
supply of spare parts. The Special Conditions may specify that the Contractor must
provide any or all of the following materials, notifications and documents pertaining to
spare parts manufactured or distributed by the Contractor:

a) such spare parts as the Contracting Authority may choose to purchase from the
Contractor, it being understood that this choice shall not release the Contractor from
any warranty obligations under the contract;

b) in the event of termination of production of the spare parts, advance notification to the
Contracting Authority to allow it to procure the parts required and, following such
termination, provision at no cost to the Contracting Authority of the blueprints,
drawings and specifications of the spare parts, if and when requested.

Article 34 - Final acceptance

34.1.

15 July 2015

Upon expiry of the warranty period, or where there is more than one such period, upon
expiry of the latest period, and when all defects or damage have been rectified, the Project
Manager shall issue the Contractor a final acceptance certificate and a copy thereof to the
Contracting Authority, stating the date on which the Contractor completed its obligations
under the contract to the Project Manager's satisfaction. The final acceptance certificate
shall be issued by the Project Manager within 30 days after the expiration of the warranty
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34.2.

34.3.

period or as soon as any repairs ordered under Article 32 have been completed to the
satisfaction of the Project Manager.

The contract shall not be considered to have been performed in full until the final
acceptance certificate has been signed or is deemed to have been signed by the Project
Manager.

Notwithstanding the issue of the final acceptance certificate, the Contractor and the
Contracting Authority shall remain liable for the fulfilment of any obligation incurred
under the contract prior to the issue of the final acceptance certificate which remains
unperformed at the time that final acceptance certificate is issued. The nature and extent
of any such obligation shall be determined by reference to the provisions of the contract.

BREACH OF CONTRACT AND TERMINATION

Article 35 - Breach of contract

35.1.

35.2.

35.3.

35.4.

35.5.

35.6.

Either party commits a breach of contract where it fails to perform its obligations in
accordance with the provisions of the contract.

Where a breach of contract occurs, the party injured by the breach is entitled to the
following remedies:

a) damages; and/or

b) termination of the contract.

Damages may be either:
a) general damages; or
b) liquidated damages.
Should the Contractor fail to perform any of its obligations in accordance with the

provisions of the contract, the Contracting Authority is without prejudice to its right
under Article 35.2, also entitled to the following remedies:

a) suspension of payments; and/or
b) reduction or recovery of payments in proportion to the failure's extent.

Where the Contracting Authority is entitled to damages, it may deduct such damages
from any sums due to the Contractor or call on the appropriate guarantee.

The Contracting Authority shall be entitled to compensation for any damage which comes
to light after the contract is completed in accordance with the law governing the contract.

Article 36 - Termination by the Contracting Authority

36.1.

36.2.

15 July 2015

The Contracting Authority may, at any time and with immediate effect, subject to Article
36.9, terminate the contract, except as provided for under Article 36.2.

Subject to any other provision of these General Conditions, the Contracting Authority

may, after giving seven day notice to the Contractor, terminate the contract in any of the
following cases where:
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9)
h)

)

k)

0)

the Contractor is in serious breach of contract for failure to perform its contractual
obligations;

the Contractor fails to comply within a reasonable time with the notice given by the
Project Manager requiring it to make good the neglect or failure to perform its
obligations under the contract which seriously affects the proper and timely
implementation of the tasks;

the Contractor refuses or neglects to carry out any administrative orders given by the
Project Manager;

the Contractor assigns the contract or subcontracts without the authorisation of the
Contracting Authority;

the Contractor is bankrupt or being wound up, is having its affairs administered by
the courts, has entered into an arrangement with creditors, has suspended business
activities, is the subject of proceedings concerning those matters, or is in any
analogous situation arising from a similar procedure provided for in national
legislation or regulations;

any organisational modification occurs involving a change in the legal personality,
nature or control of the Contractor, unless such modification is recorded in an
addendum to the contract;

any other legal disability hindering performance of the contract occurs;

the Contractor fails to provide the required guarantees or insurance, or the person
providing the earlier guarantee or insurance is not able to abide by its commitments;

the Contractor has been guilty of grave professional misconduct proven by any
means which the Contracting Authority can justify;

the Contractor has been the subject of a judgment which has the force of res judicata
for fraud, corruption, involvement in a criminal organisation, money laundering or
any other illegal activity, where such illegal activity is detrimental to the European
Union's financial interests;

the Contractor, in the performance of another contract financed by the EU
budget/EDF funds has been declared to be in serious breach of contract;

after the award of the contract, the award procedure or the performance of the
contract proves to have been subject to substantial errors, irregularities or fraud,;

the award procedure or the performance of another contract financed by the EU
budget/EDF funds proves to have been subject to substantial errors, irregularities or
fraud which are likely to affect the performance of the present contract;

the Contractor fails to perform its obligation in accordance with Article 9a and
Article 9b;

the Contractor fails to comply with its obligation in accordance with Article 10.

36.3.  Termination shall be without prejudice to any other rights or powers under the contract of
the Contracting Authority and the Contractor. The Contracting Authority may, thereafter,
conclude any other contract with a third party, at the Contractor's own expense. The
Contractor's liability for delay in completion shall immediately cease when the
Contracting Authority terminates the contract without prejudice to any liability
thereunder that may already have arisen.

15 July 2015
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36.4.

36.5.

36.6.

36.7.

36.8.

36.9.

36.10.

Upon termination of the contract or when it has received notice thereof, the Contractor
shall take immediate steps to bring the implementation of the tasks to a close in a prompt
and orderly manner and to reduce expenditure to a minimum.

The Project Manager shall, as soon as possible after termination, certify the value of the
supplies and all sums due to the Contractor as at the date of termination.

In the event of termination, the Project Manager shall, as soon as possible and in the
presence of the Contractor or his representatives or having duly summoned them, draw up
a report on the supplies delivered and the incidental siting or installation performed and
take an inventory of the materials supplied and unused. A statement shall also be drawn
up of monies due to the Contractor and of monies owed by the Contractor to the
Contracting Authority as at the date of termination of the contract.

The Contracting Authority shall not be obliged to make any further payments to the
Contractor until the supplies are completed. After the supplies are completed, the
Contracting Authority shall recover from the Contractor the extra costs, if any, of
providing the supplies, or shall pay any balance still due to the Contractor.

If the Contracting Authority terminates the contract pursuant to Article 36.2, it shall, in
addition to the extra costs for completion of the contract and without prejudice to its other
remedies under the contract, be entitled to recover from the Contractor any loss it has
suffered up to the value of the supply unless otherwise provided for in the Special
Conditions.

Where the termination is not due to an act or omission of the Contractor, force majeure or
other circumstances beyond the control of the Contracting Authority, the Contractor shall
be entitled to claim in addition to sums owed to it for work already performed, an
indemnity for loss suffered.

This contract shall be automatically terminated if it has not given rise to any payment in
the two years following its signing by both parties.

Article 37 - Termination by the Contractor

37.1.

37.2.

37.3.

15 July 2015

The Contractor may, after giving 14 days' notice to the Contracting Authority, terminate
the contract if the Contracting Authority:

— fails to pay the Contractor the amounts due under any certificate issued by the
Project Manager after the expiry of the time limit stated in Article 28.3; or

— consistently fails to meet its obligations after repeated reminders; or

— suspends the delivery of the supplies, or any part thereof, for more than 180 days, for
reasons not specified in the contract or not attributable to the Contractor's breach or
default.

Such termination shall be without prejudice to any other rights of the Contracting
Authority or the Contractor acquired under the contract.

In the event of such termination, the Contracting Authority shall pay the Contractor for
any loss or damage the Contractor may have suffered.
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Article 38 - Force majeure

38.1.

38.2.

38.3.

38.4.

38.5.

38.6.

Neither party shall be considered to be in default or in breach of its obligations under the
contract if the performance of such obligations is prevented by any circumstances of force
majeure which arises after the date of notification of award or the date when the contract
becomes effective

The term force majeure, as used herein covers any unforeseeable events, not within the
control of either party and which by the exercise of due diligence neither party is able to
overcome such as acts of God, strikes, lock-outs or other industrial disturbances, acts of
the public enemy, wars whether declared or not, blockades, insurrection, riots, epidemics,
landslides, earthquakes, storms, lightning, floods, washouts, civil disturbances,
explosions. A decision of the European Union to suspend the cooperation with the
partner country is considered to be a case of force majeure when it implies suspension of
funding this contract.

Notwithstanding the provisions of Articles 21 and 36, the Contractor shall not be liable to
forfeiture of its performance guarantee, liquidated damages or termination for default if,
and to the extent that, its delay in performance or other failure to perform its obligations
under the contract is the result of an event of force majeure. The Contracting Authority
shall similarly not be liable, notwithstanding the provisions of Articles 28 and 37, for the
payment of interest on delayed payments, for non-performance or for termination by the
Contractor for default if, and to the extent that, the Contracting Authority's delay or other
failure to perform its obligations is the result of force majeure.

If either party considers that any circumstances of force majeure have occurred which
may affect performance of its obligations, it shall promptly notify the other party and the
Project Manager, giving details of the nature, the probable duration and the likely effect
of the circumstances. Unless otherwise directed by the Project Manager in writing, the
Contractor shall continue to perform its obligations under the contract as far as is
reasonably practicable, and shall seek all reasonable alternative means for performance of
its obligations which are not prevented by the force majeure event. The Contractor shall
not put into effect alternative means unless directed so to do by the Project Manager.

If the Contractor incurs additional costs in complying with the Project Manager's
directions or using alternative means under Article 38.4, the amount thereof shall be
certified by the Project Manager.

If circumstances of force majeure have occurred and continue for a period of 180 days
then, notwithstanding any extension of time for completion of the contract that the
Contractor may by reason thereof have been granted, either Party shall be entitled to serve
upon the other with 30 days' notice to terminate the contract. If, at the expiry of the period
of 30 days, the situation of force majeure persists, the contract shall be terminated and, in
consequence thereof under the law governing the contract, the parties shall be released
from further performance of the contract.

Article 39 - Decease

39.1.

39.2.

15 July 2015

Where the Contractor is a natural person, the contract shall be automatically terminated if
that person dies. However, the Contracting Authority shall examine any proposal made
by the heirs or beneficiaries if they have notified their wish to continue the contract.

Where the Contractor consists of a number of natural persons and one or more of them

die, a report shall be agreed between the parties on the progress of the contract, and the
Contracting Authority shall decide whether to terminate or continue the contract in
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39.3.

39.4.

accordance with the undertaking given by the survivors and by the heirs or beneficiaries,
as the case may be.

In the cases provided for in Articles 39.1 and 39.2, persons offering to continue to
perform the contract shall notify the Contracting Authority thereof within 15 days of the
date of decease. The decision of the Contracting Authority shall be notified to those
concerned within 30 days of receipt of such proposal.

Such persons shall be jointly and severally liable for the proper performance of the
contract to the same extent as the deceased Contractor. Continuation of the contract shall
be subject to the rules relating to establishment of any guarantee provided for in the
contract.

SETTLEMENT OF DISPUTES AND APPLICABLE LAW

Article 40 -  Settlement of disputes

40.1.

40.2.

40.3.

40.4.

The parties shall make every effort to settle amicably any dispute relating to the contract
which may arise between them.

Once a dispute has arisen, a party shall notify the other party of the dispute, stating its
position on the dispute and any solution which it envisages, and requesting an amicable
settlement. The other party shall respond to this request for amicable settlement within 30
days, stating its position on the dispute. Unless the parties agree otherwise, the maximum
time period laid down for reaching an amicable settlement shall be 120 days from the date
of the notification requesting such a procedure. Should a party not agree to the other
party's request for amicable settlement, should a party not respond in time to that request
or should no amicable settlement be reached within the maximum time period, the
amicable settlement procedure is considered to have failed.

In the absence of an amicable settlement, a party may notify the other party requesting a
settlement through conciliation by a third person. If the European Commission is not a
party to the contract, it may accept to intervene as conciliator. The other party shall
respond to the request for conciliation within 30 days. Unless the parties agree otherwise,
the maximum time period laid down for reaching a settlement through conciliation shall
be 120 days from the notification requesting such a procedure. Should a party not agree to
the other party's request for conciliation, should a party not respond in time to that request
or should no settlement be reached within the maximum time period, the conciliation
procedure is considered to have failed.

If the amicable settlement procedure and, if so requested, the conciliation procedure fails,
each party may refer the dispute to either the decision of a national jurisdiction or
arbitration, as specified in the Special Conditions.

Article 41 -  Applicable law

41.1.

15 July 2015

This contract shall be governed by the law of the country of the Contracting Authority or,
where the Contracting Authority is the European Commission, by the European Union
law supplemented as appropriate by Belgian law.
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FINAL PROVISIONS

Article 42 -  Administrative and financial penalties

42.1.

42.2.

42.3.

Without prejudice to the application of other remedies laid down in the contract, a
Contractor who has made false declarations, has made substantial errors or committed
irregularities and fraud, or has been found in serious breach of its contractual obligations
may be excluded from all contracts and grants financed by the EU for a maximum of five
years from the date on which the infringement is committed, to be confirmed after an
adversarial procedure with the Contractor, in accordance with the relevant EU Financial
Regulations. The period may be increased to ten years in the event of a repeat offence
within five years of the first infringement.

In addition or in alternative to the administrative penalty laid down in Article 42.1, the
Contractor may also be subject to financial penalties representing 2-10% of the total
contract price. This rate may be increased to 4-20% in the event of a repeat offence within
five years of the first infringement.

Where the Contracting Authority is entitled to impose financial penalties, it may deduct
such financial penalties from any sums due to the Contractor or call on the appropriate
guarantee.

Article 43 - Verifications, checks and audits by European Union bodies

43.1.

43.2.

43.3.

15 July 2015

The Contractor shall allow the European Commission, the European Anti-Fraud Office
and the European Court of Auditors to verify, by examining the documents and to make
copies thereof or by means of on-the-spot checks, including checks of original
documents, the implementation of the contract. In order to carry out these verifications
and audits, the EU bodies mentioned above shall be allowed to conduct a full audit, if
necessary, on the basis of supporting documents for the accounts, accounting documents
and any other document relevant to the financing of the project. The Contractor shall
ensure that on-the-spot accesses is available at all reasonable times, notably at the
Contractor's offices, to its computer data, to its accounting data and to all the information
needed to carry out the audits, including information on individual salaries of persons
involved in the project. The Contractor shall ensure that the information is readily
available at the moment of the audit and, if so requested, that data be handed over in an
appropriate form. These inspections may take place up to 7 years after the final payment.

Furthermore, the Contractor shall allow the European Anti-Fraud Office to carry out
checks and verification on the spot in accordance with the procedures set out in the
European Union legislation for the protection of the financial interests of the European
Union against fraud and other irregularities.

To this end, the Contractor undertakes to give appropriate access to staff or agents of the
European Commission, of the European Anti-Fraud Office and of the European Court of
Auditors to the sites and locations at which the contract is carried out, including its
information systems, as well as all documents and databases concerning the technical and
financial management of the project and to take all steps to facilitate their work. Access
given to agents of the European Commission, European Anti-Fraud Office and the
European Court of Auditors shall be on the basis of confidentiality with respect to third
parties, without prejudice to the obligations of public law to which they are subject.
Documents must be easily accessible and filed so as to facilitate their examination and the
Contractor must inform the Contracting Authority of their precise location.
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43.4.

The Contractor guarantees that the rights of the European Commission, of the European
Anti-Fraud Office and of the European Court of Auditors to carry out audits, checks and
verification will be equally applicable, under the same conditions and according to the
same rules as those set out in this Article, to any subcontractor or any other party
benefiting from EU budget/EDF funds.

Article 44 - Data protection

44.1.

44.2.

44.3.

44.4.

15 July 2015

Any personal data included in the contract shall be processed pursuant to Regulation (EC)
No 45/2001 on the protection of individuals with regard to the processing of personal data
by the Community institutions and bodies and on the free movement of such data. The
data shall be processed solely for the purposes of the performance, management and
monitoring of the contract by the Contracting Authority without prejudice to possible
transmission to the bodies charged with monitoring or inspection in application of EU
law. The Contractor shall have the right to access his/her personal data and to rectify any
such data. Should the Contractor have any queries concerning the processing of his/her
personal data, s/he shall address them to the Contracting Authority. The Contractor shall
have right of recourse at any time to the European Data Protection Supervisor.

Where the contract requires processing personal data, the Contractor may act only under
the supervision of the data controller, in particular with regard to the purposes of
processing, the categories of data which may be processed, the recipients of the data, and
the means by which the data subject may exercise his/her rights.

The data shall be confidential within the meaning of Regulation (EC) No 45/2001 of the
European Parliament and of the Council on the protection of individuals with regard to
the processing of personal data by Community institutions and bodies and on the free
movement of such data. The Contractor shall limit access to the data to staff strictly
needed to perform, manage and monitor the contract.

The Contractor undertakes to adopt technical and organisational security measures to
address the risks inherent in processing and in the nature of the personal data concerned
in order to:

a) prevent any unauthorised person from having access to computer systems processing
personal data, and especially:
aa) unauthorised reading, copying, alteration or removal of storage media;

ab) unauthorised data input unauthorised disclosure, alteration or erasure of stored
personal data;

ac) unauthorised persons from using data-processing systems by means of data
transmission facilities;

b) ensure that authorised users of a data-processing system can access only the personal
data to which their access right refers;

c) record which personal data have been communicated, when and to whom;

d) ensure that personal data processed on behalf of third parties can be processed only
in the manner prescribed by the contracting institution or body;

e) ensure that, during communication of personal data and transport of storage media,
the data cannot be read, copied or erased without authorisation;

f) design its organisational structure in such a way that it meets data protection
requirements.
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ANNEX Il + 111 : TECHNICAL SPECIFICATIONS + TECHNICAL OFFER

Contract title : Supply of Equipment and Materials for the Development of Artificial Insemination and Embryo Transfer
Programme in the Commonwealth of Dominica

Publication reference : BAM/PE2/SUP/TDI/CLF/EQU-AIET

Columns 1-2 should be completed by the Contracting Authority
Columns 3-4 should be completed by the tenderer
Column 5 is reserved for the evaluation committee

Annex |11 - the Contractor's technical offer

The tenderers are requested to complete the template on the next pages:

e Column 2 is completed by the Contracting Authority shows the required specifications (not to be modified by the tenderer),
e Column 3 is to be filled in by the tenderer and must detail what is offered (for example the words “compliant” or “yes” are not sufficient)
o Column 4 allows the tenderer to make comments on its proposed supply and to make eventual references to the documentation

The eventual documentation supplied should clearly indicate (highlight, mark) the models offered and the options included, if any, so that the evaluators can see the
exact configuration. Offers that do not permit to identify precisely the models and the specifications may be rejected by the evaluation committee.

The offer must be clear enough to allow the evaluators to make an easy comparison between the requested specifications and the offered specifications.
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LOT 1 - EQUIPMENT FOR ARTIFICIAL INSEMINATION AND EMBRYO TRANSFER

1.

ltem
Number

2.

Specifications Required

&

Specifications Offered

4.

Notes, remarks,

ref to documentation

5.

Evaluation
Committee’s notes

Sheep and Goat

ltem

Qty.

Specifications

Artificial
Vagina for
sheep and
goats

R

units

Length: 8”
Diameter: 21/2”
Air and water
filling valve
(complete with
pressure rubber
bulb)

Latex inner liner
20cm

Two wide rubber
bands

Latex semen
collecting bag
Weight: 2 % Ibs.
Graduated
collection glass
tulip shaped —
4ml

Inner liner for
AV —sheep
and goat

units

Inner liner
SMOQOTH for
AV sheep and
goats

Semen
collection Vial

10
units

Graduated
collection vial —
15ml
Non-spermicidal
material
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1.

ltem

Number

2.

Specifications Required

3.

Specifications Offered

4.

Notes, remarks,

ref to documentation

5

Evaluation
Committee’s notes

4

Ram/Buck
Harness

5 e Wide, durable
nylon straps with
brisket mold to
allow for snug,
comfortable fit. .

e Must have snap-
lock buckles and
easy strap
adjustment.

e Must have
Click-in crayon
with shallow
walls to prevent
waste and is
easily changed
when empty.

¢ Include crayons
—3unitsand 3
different colors

units

Non-

spermiciadal units

lubricant

6o |°* MNom-
spermicidical
water soluble
lubricating jelly

e 50z

Thermometer | 2

e Glass

units | ®  01t0+100°C

e 0.1°C graduation
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1. 2 N " -
Item Specifications Required Specifications Offered Notes, remarks, Evaluation
Number ref to documentation Committee’s notes
/ Collecting 4  Heavyweight
Cone units latex cone to be
used as a funnel
in goat semen
collection.
8 Semen 300 |® Non-spermacidal
Collection units | ® Latexfree
Gloves e 100 - medium
e 100- large
e 100- X-large
15 July 2015 i
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1.

ltem

Number

2.

Specifications Required

3.

Specifications Offered

4.

Notes, remarks,

ref to documentation

5

Evaluation
Committee’s notes

9

Photometer
for
multispecies

unit

Determine
semen
concentration for
bovine,
ovine/caprine
and porcine.
Digital display:
billion sperm per
ml.

Touch screen
display

To include
printer and paper
for printer
Accessories to
be included —
dispenser 0.5ml -
5ml and bottle
for dispenser.

110 -230V / 50 —
60Hz

10

Macrocuvette
for
photometer

10
units

Macrocuvette to
be used with
photometer

4 ml size

11

Variable
pipette

unit

10 -100pl
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1.

ltem
Number

Specifications Required

3.

Specifications Offered

4.

Notes, remarks,
ref to documentation

5

Evaluation
Committee’s notes

12

Pipette
tips

2 units

10 -100p

13

Water
bath

29L

1 unit

To include
temperature control
sensor, lid and grate
Temperature range
+10°C to +95°C
Programmable
digital timer

110V -230V/ 50-
60Hz

14

Ejaculator

2 units

13.5" total length
HANDHELD unit
6" probe length
1.25" probe
diameter

9 volt battery
Comes with Scotch-
Brite pad for
cleaning

High/low switch

Lightweight

15

Test tube
rack

1 unit

Rack for 24 test
tubes
18mm

16

Test tube
rack

1 unit

Rack for 10 bottles
250ml
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1. 2. 3. 4. 5.
Item Specifications Required Specifications Offered Notes, remarks, Evaluation
Number ref to documentation Committee’s notes
17 Triladyl 5 units 2509 bottle
semen Semen extender for
extender freezing buck, ram
and bull semen
e Egg yolk based
15 July 2015 Page 7 of 33
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1.

ltem

Number

2.

Specifications Required

3.

Specifications Offered

4.

Notes, remarks,
ref to documentation

5

Evaluation
Committee’s notes

18

Inseminati
on Kit
complete
with
plastic
case

4 units

For insemination of
sheep and goats —
small ruminants
Plastic carrying
case, tough and
easily cleaned

To include:

Universal
insemination A.l
gun to
accommodate 0.5ml
and 0.25ml semen
straws — must have
"O"ring

50 universal sheaths
for universal
insemination gun
Thawing unit 34°C
to 38°C with
thermometer
Include converter
12V/AC 100 —
240V car adaptor
for thaw units

Mini straw cutter
Angled tweezers,
15cm
Non-spermicidal
lubricant 50z.
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1.

ltem

Number

2.

Specifications Required

3.

Specifications Offered

4.

Notes, remarks,
ref to documentation

5

Evaluation
Committee’s notes

19

Goat
Speculum

4 units

Duck-bill design
with large handles
for expansion
within the doe,
providing an open
path for your light.
Cast iron or other
suitable material
White in color

200 mm long.

20

Light
source for
inseminati
onin
sheep and
goats

h

6 units

Light source to be
used for goat
insemination
Sub-miniature bulb
at the end of plastic
tube

Clip to attach to
speculum

Lies flat against
side of speculum

9 volt battery

21

Braun
tenaculum

6 units

Stainless steel
Length 25.5cm, 10
inches
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1. 2. 3. 4. 5.
Item Specifications Required Specifications Offered Notes, remarks, Evaluation
Number ref to documentation Committee’s notes
29 Cryo _ 2 pairs | Cryo prote_cti\_/e
protective glove for liquid
glove nitrogen
e 5fingers, 50 cm
length
e Protection to -
160°C
23 Li_quid Tunit |® Liquid _Nitrogen
Nitrogen measuring stick
Measuring
Stick
24 Semen 5 units | ® 1/2 cc wick and
straws powder semen
straws
e For fresh and frozen
semen
e Made from clear,
high quality PVA
plastic.
e 5-1/4" long, 0.096"
OD.
o5 Glass e Glass sealing ball
sealing 2 units for 0.5ml straw
ball for e 1 unit—Dblue
straw e 1unitred
0.5ml
15 July 2015 Page 10 of 33
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1. 2. 3. 4, 5.
Item Specifications Required Specifications Offered Notes, remarks, Evaluation
Number ref to documentation Committee’s notes
26 Sealing lunit | ¢ White PVC sealing
powder powder
for semen e 1Lbpack
straws e Seals end of semen
straws
27 Printer for | 1unit | e Printer for 0.5ml
semen semen straws
straws e Toinclude
character set for
printer of 0.5ml
straws
e Include Printer ink
e Include printer ink
thinner
e All other
accessories to be
included
8 Goblets 90_0 e Diameter 10mm
units | ¢ Color — white and
yellow
29 Aluminum 309 e 2x10mm
cane units e To be used with
goblets
30 Marking 600 o White
label for units e To be use for
goblet labeling aluminum
canes canes.
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1. 2. 3. 4. 5.
Item Specifications Required Specifications Offered Notes, remarks, Evaluation
Number ref to documentation Committee’s notes
31 Grasping | 2units | ¢ Length 70 cm
forceps for
plastic
goblet
32 Styrofoam | 10 e Styrofoam box with
box with units lid
lid e 360 x 260 x 150
mm inside
measurement
33 Freezing lunit | e Unit holds 90
Unit for straws
semen e Styrofoam box
straws e Distance between
straws and liquid
nitrogen adjustable
e Floating rack for 90
straws
e Minimum Length
530mm x breath
325mm x height
200mm
15 July 2015 Page 12 of 33
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1.

ltem

Number

2.

Specifications Required

3.

Specifications Offered

4.

Notes, remarks,
ref to documentation

5

Evaluation
Committee’s notes

34

Microscope

unit

Phase contrast
microscope

Heated stage

Real optical glass
lenses
Magnification from
10X to 200X
Ocular video
camera

LCD monitor 19”
10X Widefield
eyepiece with
pointer

90mm x 90mm
stage with clips
Sturdy all-metal
construction

Vinyl dust cover &
instruction manual
Carrying Case
Overall size: 44" x
6" x 11": 3 %2 Ibs.

110V-230V/ 50 -
60Hz

35

Microscope
slides

10
units

Glass microscope
slides
76cm x 26cm

15 July 2015
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1. 3. 4. 5.
Item Specifications Required Specifications Offered Notes, remarks, Evaluation
Number ref to documentation Committee’s notes
36 Cover glass 10 Glass cover slips
units 18 mm x 18mm
37 E(_Jsin/_ 1 Sperm morphology
Nigrosin unit dye
morphology
dye
Pasteur 150mm length
38 . 4 .
pipette units disposable
Ultrasound |1 Realtime ultrasound
39 ; .
machine for | unit scanner for small
small ruminant and swine
ruminants Suitable for trans-
abdominal
pregnancy detection
3.5 MHz sector
probe
Portable with
rechargeable battery
To include carrying
bag and heavy duty
carrying case
Ultrasound gel
110V-230V/ 50 -
60Hz
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1.

ltem
Number

Specifications Required

3.

Specifications Offered

4.

Notes, remarks,
ref to documentation

5

Evaluation
Committee’s notes

40

Sheath for
universal
A.l gun

1000
units

Green or green
insert (slit)

Must be able to
work with ¥4 cc or
% cc wick and
powder straw
Green insert sheath
is slit to work with
straw gun for % cc
straw.

41

Small
Liquid
Nitrogen
Tanks

7 units

Volume 3.6 L
Tank: 6 canisters
127 x 38mm
Capacity: 1122 x
0.5ml straws
Normal working
duration: 19days
Height: 406mm
Neck opening:
minimum 51 mm
Empty weight:
maximum 8 Ib

Full weight:
maximum 14.4 |b
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1.

ltem

Number

2.

Specifications Required

3.

Specifications Offered

4.

Notes, remarks,
ref to documentation

5

Evaluation
Committee’s notes

42

Liquid
Nitrogen
Tank

2 units

Volume 33.4 L

6 canisters 279 x 56
mm

Static evaporation
rate: 0.14 L/day
Normal working
duration: 154 days
Neck Opening: 70
mm

Overall Height: 660
mm

Empty Weight: 15.4
kg

Full Weight: 42.5
kg

Capacity: 3528 x
0.5 ml straws
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1.

ltem

Number

2.

Specifications Required

3.

Specifications Offered

4.

Notes, remarks,
ref to documentation

5

Evaluation
Committee’s notes

43

Stereomicroscope

unit

Stereomicrosc
ope with LED
illumination
Light -/
Darkfield
mirror
Magnification
10x to 70x
Binocular — 2
eye pieces 10x
Heated
microscope
stage 180 x
180mm

110V to 230V
/50 — 60 Hz

15 July 2015
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1.

ltem

Number

2.

Specifications Required

3.

Specifications Offered

4.

Notes, remarks,
ref to documentation

5

Evaluation
Committee’s notes

44

Controlled
heating system

unit

For semen
evaluation

To include
mounted
warming plate
180 x 180mm
2 digital and
programmable
temperature
displays
Temperature
range - +25°C
to +55°C
Weight:
minimum
2.8Kg

110V - 230V /
50-60Hz
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1.

ltem

Number

2.

Specifications Required

3.

Specifications Offered

4.

Notes, remarks,

ref to documentation

5

Evaluation
Committee’s notes

45

Laparoscopic
Set for
Avrtificial
Insemination
of sheep and
goats

units

Laparoscope
oblique telescope
30°, 5 mm or
6.5mm
Length 35cm
autoclavable
Trocars — 2 X
7mm
Pyramidal tip
consisting of
sheath, with
multifunctional
value
Fiber optic light
cable 3.5mm
Length 300 cm
Mini- light
source
110 — 230V/ 50-
60Hz

Complete with its
removable
accessories tray
and sheath
storage
compartment in
the cover

46

Laparoscopic
A.l gun

unit

To be used with
Robertson pipette
0.25ml semen
straws
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1. 2. 3. 4. 5.
Item Specifications Required Specifications Offered Notes, remarks, Evaluation
Number ref to documentation Committee’s notes
47 Robertson e Used for
Standard 100 laparoscopic
Pipette - insemination in
units
sheep and goat
48 Inner e Inner catheter for
catheter 100 applicator
for units Robertson pipette
applicator
Robertson
pipette
49 Stylet lunit | e Stylet for removal
of emptied 0.25 ml
straw
50 E_,abcock 2unit | e Stainless steel
tissue e 28cm
forceps e For embryo
collection
51 Syringes 3000 |° Disposable .
units | ® 2 Ml —1000 units
e 10 ml-—1000 units
e 20 ml—1000 units
e Acentric tip
e All plastic
e For embryo transfer
procedures
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1.

ltem
Number

2.

Specifications Required

3.

Specifications Offered

4.

Notes, remarks,
ref to documentation

5

Evaluation
Committee’s notes

52

4 well dish

25
units

4 well dish for
holding and
washing embryos
Including lids
Round with flat
bottom

15 mm diameter, 10
mm deep and hold
1.9ml/well

Sterile

53

Tomcat
catheter

500
units

Embryo recovery
and transfer
4.5 inch

54

Needle
with
catheter

10
units

18 gauge x 1.5
inches

Needle with
catheter
Sterile

100 per box

55

Measuring
and
mixing
cylinder

5 units

GLASS
50ml
Hexagonal base

56

Beaker

30
units

GLASS

50ml — 10 units
100ml — 10 units
250ml — 10 units
Low form
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1.

ltem

Number

2.

Specifications Required

3.

Specifications Offered

4.

Notes, remarks,

ref to documentation

5

Evaluation
Committee’s notes

57

Measuring
cylinder

5 units

GLASS
250ml
Circular glass
base

Low form

58

Erlenmeyer
flask wide
neck,
graduated

4 units

See
specifi
cations
for
details

GLASS
Graduated

25ml — 5 units
50 ml — 10 units
100 ml - 10
units

500 ml — 5 units
1000ml -5
units

2000ml -5
units

Porcine

59

Collection
dummy for
boars -
COMPLETE

1 unit

Steel frame
Adjustable
height

Dummy coated
with durable,
washable
material to
provide hygiene
surface

To include
mobile support
for boar dummy
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1. 2 N . .
Item Specifications Required Specifications Offered Notes, remarks, Evaluation
Number ref to documentation Committee’s notes
60 Rubber 10 e Rubber mats
Mat for units e 150mx1mx23
boar mm (LXWxH)
dummy
61 Semen 3 units e Plastic -
collection . Inclu_des cup, lid
vessel/cup and ring
e Cup has wide
opening for ease of
collection
62 Semen 500 i DiSposab!e
collection | units | Bad _has filter
bags e 3.5 liter volume
e To be used with
semen collection
cup
63 Stand for | 1unit | ® Metalstand for
hanging hanging semen
semen collection bags
collection
bags
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1.

ltem

Number

2.

Specifications Required

3.

Specifications Offered

4.

Notes, remarks,
ref to documentation

5

Evaluation
Committee’s notes

64

Extender 10 e For preparation for

for _ units fresh porcine semen

porcine e Storage at 16°C -

semen 18°C

e Long term semen
extender for porcine
semen

e Extender must be
able to preserve
semen for at least 7
days

e Contain mixture of
antibiotics

e Minimum 1 liter
size

65

e Temperature
controlled unit

e Preset temperature
17°C
8 liter size
Capacity 24 tubes

Portable 4 units
semen
storage
unit

e Toinclude:
converter 12 V/AC
100-240 V

66

To inseminate sow
Soft foam tipped
end with safe lock
shaft end

Foam tip 500
catheter units
for sows
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1. 3. 4. 5.
Item Specifications Required Specifications Offered Notes, remarks, Evaluation
Number ref to documentation Committee’s notes
67 Foam 500 To inseminate gilts
tipped units Soft foam tipped
catheter end with safe lock
for gilts shaft end
63 Plastic 500 Plastic bottle
bottle for | units 100ml
boar
semen
69 Caps for 500 Caps for plastic 100
plastic units ml bottle for boar
bottles semen
3 different colours
70 Electronic | lunit Scale up t0 6 Kg
precision Weighing platform:
scale minimum 150mm
X170mm
Bovine
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1. 2. 3. 4. 5.
Item Specifications Required Specifications Offered Notes, remarks, Evaluation
Number ref to documentation Committee’s notes
71 Artificial | 1unit | * Bovineartificial
Vagina for vagna -
bulls e Length: minimum
30cm
e Air and water filling
valve (complete with
pressure rubber
bulb)
e Two wide rubber
bands
e Latex semen
collecting bag
. Inner liner
72 Inner liner | 2 ¢
for AV — units SMOOTH for AV
bulls bulls
73 Semen 10 e Graduated collection
collection | units vial - 15m|_ .
Vial ¢ Non-spermicidal
material
74 Semen 1 unit | ® Metal holder to
collection assist with semen
funnel and collection
holder
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1.

ltem

Number

Specifications Required

3.

Specifications Offered

4.

Notes, remarks,
ref to documentation

5

Evaluation
Committee’s notes

75

Electroeja
culator for
bulls —
complete

1 unit

Electroejaculator to

include power

control system

TWO (2) Rectal

probe

»  Minimum 2>’/
5.08 cm; length:
33cm; 3
electrodes

»  Minimum
2.5°/6.35 cm;
length: 40 cm; 3
electrodes

» Heavyweight
duty carrying
case.

76

Magnetic
stirring
device

1 unit

For preparation of
semen extender
Maximum speed:
2200rpm
Maximum load: 5
liter

To include magnetic
stir bar 30mm

77

5 well
culture
dish with
lid

80
units

Plastic — 5 well
culture dish with lid
Sterile
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1. 3. 4. 5.
Item Specifications Required Specifications Offered Notes, remarks, Evaluation
Number ref to documentation Committee’s notes
78 Insemination D:cs_posable
gloves 5 fingers
5000
units
79 Shgath for 1000 _Green or green
universal A.l units insert (slit)
gun Must be able to
work with ¥ cc or
Y% cc wick and
powder straw
Green insert sheath
is slit to work with
straw gun for %2 cc
straw
80 Bovine 4 Embryo transfer
embryo units gun
transfer gun Deep chamber
81 Sheath for Sheath for embryo
deep transfer
100 .
chamber : Bovine
units
embryo
transfer gun
82
Cervix 2 Stainless steel
dilator units
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1. 2 N " -
Item Specifications Required Specifications Offered Notes, remarks, Evaluation
Number ref to documentation Committee’s notes
Rabbits
83 Artificial 2 Rabbit artificial
Vagina for units vagina
rabbits - Air and water
COMPLETE filling valve
(complete with
pressure rubber
bulb)
Two wide rubber
bands
Latex semen
collecting bag
i Inner liner
84 Inner liner for | 2
i ; SMOOTH for
AV —r units !
abbit AV rabbits
Minimum 28 cm
length
85 Semen 10 Graduated
collection Vial | units collection vial -
10ml
Non-spermicidal
material
86 Semen 10 Semen extender
extender - units for rat_)blts
rabbit Contain
antibiotics
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1. 2. 3. 4. 5.
Item Specifications Required Specifications Offered Notes, remarks, Evaluation
Number ref to documentation Committee’s notes
87 Insemination Ir?seg[lination
pipette for PIpetie
rabbits 500 Straight tip
units
88 Insemination Ir_lse?twination
pipette for pipette
rabbits 500 Curved tlp
units
89 Cannula 500 Cannula to induce
units ovulation
20G x 347
Sterile
90 Receptal 5 To induce
(Buserelin) units ovulation
10 ml
91 Pipette Plastic
500 Disposable
units 3ml
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LOT 2. LIQUID NITROGEN PLANT

1.

ltem

Number

2.

Specifications Required

3

Specifications Offered

4.

Notes, remarks,
ref to documentation

5

Evaluation
Committee’s notes

1

Liquid nitrogen production rate — > 10
Liter/day (0.4 liter/hour)

Produce nitrogen with minimum 98% purity
Helium compressor can be air or water cooled
System parameters:

Helium pressure —

200 £ 5 PSIG (13.8 = .34 bar) @ 60 Hz

200 + 5 PSIG (13.8 £ .34 bar) @ 50 Hz
Ambient temperature range-45°F to 100°F
(7°Cto 38°C)

Maximum altitude (standard LNP) -10,000 ft
(3000 m)

Power Supply: 110V-230V/ 50 -60Hz
Include and specify all accessories, hoses and
fittings necessary to complete installation
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LOT 3. SYNCHRONISATION DRUGS AND OTHER SUPPLIES

1. 2. 3. 4. 5.
Item Specifications Required Specifications Offered Notes, remarks, Evaluation
Number ref to documentation Committee’s notes
EZ breed e CIDR intravaginal
1 400 >
CIDR units progesterone insert
e Sheep and goats
e 330mg
EZ breed e CIDR intravaginal
2 100 >
CIDR units progesterone insert
e Cattle/bovine
3 CIDI_? 5 units | ® To apply CIDR for
applicator sheep and goats
4 CIDI_? 5 units | ® To apply CIDR for
applicator cattle
GnRH e Reproductive
5 15 h p |
bottles ormone for cattle
synchronization
e Gonadotropin
Releasing
hormone
e 50 mcg
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1. 2. 3. 4. 5.
Item Specifications Required Specifications Offered Notes, remarks, Evaluation
Number ref to documentation Committee’s notes
6 P.G. 600 35 e PG600
bottles | ®  Intervet product
[ ]
7 Lutalyse 40 e Prostaglandin F2a
bottles | ® TO induce heat
cycles
e 30ml bottle
8 Embryo e 4 stage embryo
thaw media thaw media
e To thaw sheep and
goat embryos
9 Embryo e Media to thaw
Thaw bovine embryos
media
10 Lubricating 10 1 liter _
Jelly bottles Non-sterile
Non-toxic, non-
spermicidal
e Sodium carboxy
methylcellulose
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ANNEX IV : Budget breakdown

PUBLICATION REFERENCE: BAM/PE2/SUP/TDI/CLF/EQU-AIET NAME OF TENDERER: <name>

LOT 1 - EQUIPMENT FOR ARTIFICIAL INSEMINATION AND EMBRYO TRANSFER

A C D E
ITEM QUANTITY SPECIFICATIONS OFFERED UNIT COSTS WITH DELIVERY TOTAL
NUMBER (INCL BRAND/MODEL) DDP1
CENTRAL LIVESTOCK FARM, EUR
LONDONDERRY, DOMINICA
EUR

! DDP (Delivered Duty Paid) — Incoterms 2010 International Chamber of Commerce http://www.iccwbo.org/products-and-services/trade-facilitation/incoterms-2010/the-

incoterms-rules/ .
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10

11

12

13

14

15
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Total

15 July 2015
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[Spare parts with detailed annex
including unit prices]
[Consumables with detailed annex
including unit prices]

[Total cost]
[Total cost]
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LOT 2. LIQUID NITROGEN PLANT

A C D

ITEM QUANTITY SPECIFICATIONS OFFERED UNIT COSTS WITH DELIVERY
NUMBER (INCL BRAND/MODEL) DDP2

CENTRAL LIVESTOCK FARM,

LONDONDERRY, DOMINICA
EUR

[Training] [Lump sum]

[Other services] [Lump sum]

Total

[Spare parts with detailed annex

including unit prices] [Total cost]

[Consumables with detailed annex [Total cost]

including unit prices]

2 DDP (Delivered Duty Paid) — Incoterms 2010 International Chamber of Commerce http://www.iccwbo.org/products-and-services/trade-facilitation/incoterms-2010/the-

incoterms-rules/ .
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LOT 3. SYNCHRONISATION DRUGS AND OTHER SUPPLIES

A C D

ITEM QUANTITY SPECIFICATIONS OFFERED UNIT COSTS WITH DELIVERY
NUMBER (INCL BRAND/MODEL) DDP3

CENTRAL LIVESTOCK FARM,

LONDONDERRY, DOMINICA
EUR

* DDP (Delivered Duty Paid) — Incoterms 2010 International Chamber of Commerce http://www.iccwbo.org/products-and-services/trade-facilitation/incoterms-2010/the-

incoterms-rules/ .
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9

N I I R B
I

10

[Training] [Lump sum]

[Other services] [Lump sum]

Total

[Spare parts with detailed annex [Total cost]

including unit prices]

[Consumables with detailed annex [Total cost]

including unit prices]
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I

*

FINANCIAL IDENTIFICATION

PRIVACY STATEMENT http://ec.europa.eu/budget/contracts grants/info contracts/financial id/financial id en.cfm#en

Please use CAPITAL LETTERS and LATIN CHARACTERS when filling in the form.

BANKING DETAILS ©

ACCOUNT NAME @ |

IBAN/ACCOUNT NUMBER (® |

CURRENCY | |

BIC/SWIFT CODE | | BRANCH CODE @ |

BANK NAME |

ADDRESS OF BANK BRANCH

STREET & NUMBER

TOWN/CITY

| posTcoDE |

COUNTRY

ACCOUNT HOLDER'S DATA
AS DECLARED TO THE BANK

ACCOUNT HOLDER

STREET & NUMBER

TOWN/CITY POSTCODE

COUNTRY

REMARK

BANK STAMP + SIGNATURE OF BANK REPRESENTATIVE (® | |DATE (Obligatory)

SIGNATURE OF ACCOUNT HOLDER (Obligatory)

@ Enter the final bank data and not the data of the intermediary bank.
@ This does not refer to the type of account. The account name is usually the one of the account holder. However, the account holder
may have chosen to give a different name to its bank account.
@ Fill in the IBAN Code (International Bank Account Number) if it exists in the country where your bank is established
@ Only applicable for US (ABA code), for AU/NZ (BSB code) and for CA (Transit code). Does not apply for other countries.
@ It is preferable to attach a copy of RECENT bank statement. Please note that the bank statement has to confirm all the
information listed above under 'ACCOUNT NAME', 'ACCOUNT NUMBER/IBAN' and 'BANK NAME'. With an attached statement,
the stamp of the bank and the signature of the bank's representative are not required. The signature of the account-holder
and the date are ALWAYS mandatory.




PLEASE COMPLETE AND SIGN THIS FORM AND ATTACH COPIES OF OFFICIAL SUPPORTING

A
T4

—— %, DOCUMENTS (REGISTER(S) OF COMPANIES, OFFICIAL GAZETTE, VAT REGISTRATION, ETC.)
— g *
— *
e * 4k
PRIVACY STATEMENT http://ec.europa.eu/budget/contracts grants/info contracts/legal entities/legal entities en.cfm#en

Please use CAPITAL LETTERS and LATIN CHARACTERS when filling in the form.
PRIVATE/PUBLIC LAW BODY WITH LEGAL FORM

OFFICIAL NAME @ |

BUSINESS NAME

(if different)

ABBREVIATION

LEGAL FORM

FOR PROFIT []

ORGANISATION TYPE
NONFORPROFIT [ ] NGO @ YEs[ | No [ ]

MAIN REGISTRATION NUMBER (® |

SECONDARY REGISTRATION NUMBER |

(if applicable)

PLACE OF MAIN cTy |

REGISTRATION COUNTRY |

DATE OF MAINREGISTRATION | | [ ]| |

VAT NUMBER |

ADDRESS OF |

HEAD OFFICE |

POSTCODE | P.0. BOX [ crv |

COUNTRY | | PHONE |

EMAIL |

DATE STAMP

SIGNATURE OF AUTHORISED REPRESENTATIVE

(@ National denomination and its translation in EN or FR if existing.
@ NGO = Non Governmental Organisation, to be completed if NFPO is indicated.

@ Registration number in the national register of companies. See table with corresponding field denomination by country.



TABLE WITH CORRESPONDING FIELD DENOMINATION BY COUNTRY

ISO CODE MAIN REGISTRATION NUMBER

Firmenbuchnummer (FN)
AT ZentraleVereinregister (ZVR-Zahl)
Ordnungsnummer

Numéro d’entreprise
BE Ondernemingsnummer
Unternehmensnummer

bynctar (Bulstat Code)
BG EanHeH naeHtduKaumoHeH kog (EUK/MAK)
Unified Identification Code (UIC)

oy ApBuog Eyypadnig
AplBuog Mntpwou
cz Identifikacni &islo (1CO)

Handelsregister
Genossenschaftsregister (Nummer de Firma)

iz Vereinsregister (Nummer des Vereins)

Nummer der Partnerschaft (Partnerschaftsregister)
DK Det centrale virksomhedsregister (CVR-nummer)
EE Registrikood
ES HOJA number

Yritys-ja yhteisotunnus (Y-tunnus)
FI Foretags- och organisationsnummer (FO-nummer)
Business Identity code (Business ID)

Immatriculation au Registre de Commerce et de Sociétés (RCS)

FR Systéme Informatique du Répertoire des Entreprises (SIRENE)
GB Company number
GR APIOMOZX I.E.MH ( l'evikoV Epmopikol Mntpwou)
Awknyoptkog TUMoyog ABnvwv (A.Z.A)
Maticni broj subjekta(MBS)
Pod registarskim Brojem
HR A
Maticni broj obrta (MBO)
Registarski Broj kakladnog
HU Cégjegyzékszam
IE Company number
Grouping registration number in Ireland
IT Repertorio Economico Amministrativo (REA)
LT Kodas

Registre de commerce et des sociétés RCS
LU Numéro d’'immatriculation
Handelsregisternummer

LV Vienotais Registracijas Numurs




Registration number

MT Register of Voluntary Organisation (ldentification number)
NL Kame':r van Koophandel (KvK-nummer)
Dossiernummer
PL REGON
PT Numero de identificagao de pessoa colectiva (NIPC)
RO Numar de? ord'!ne"ih regi§trul come'rtului
Numarul inscrierii in registrul special
SE Organisationsnummer
SI Mati¢na Stevilka
SK Identifikacné cislo (1CO)



lvalmond
Typewritten Text

lvalmond
Typewritten Text

lvalmond
Typewritten Text
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ADMINISTRATIVE COMPLIANCE GRID

Contract title :

Supply of Equipment and Materials for
the  Development  of
Insemination and Embryo Transfer
Programme in the Commonwealth of

Artificial

Publication reference :

BAM/PE2/SUP/TDI/CLF/EQU-AIET

Dominica
Tender Name of Tenderer Is tenderer Is Is language Is tender Is tenderer's Other Overall
envelope (consortium) | documentation as submission declaration administrative decision?
number nationality’ complete? required? form signed (by all requirements of
eligible? complete? consortium the tender (Accept /
(YIN) (Y/IN) members if a dossier? Reject)
(Y/N) (Y/N) consortium)?
(Yes/No/ Not (Yes/No/Not
Applicable) applicable)

1
2
3
4
5
6
7

Chairperson's name

Chairperson's signature

Date

L If the tender has been submitted by a consortium, the nationalities of all the consortium members must be eligible
15 July 2015 Page 1 of 1
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EVALUATION GRID

To be tailored to the specific project. Must be completed by the Evaluation Committee, Annex I1+I11 Technical Specification/Technical Offer should be annexed to
this grid in the case its columns “Evaluation Committee’s notes” have been completed.

Contract title :

Supply of Equipment and Materials for the
Development of Artificial Insemination and

Publication reference :

BAM/PE2/SUP/TDI/CLF/EQU-AIET

Embryo Transfer Programme in the
Commonwealth of Dominica
° Name of Rules of - N N m Subcontracting Other < Justification/
z Tenderer origin S = 2 < ) o~ | statementin technical 8 notes:
@ n % 2 @ ~ '~ = ?n [ < H H =3
S respected? 3 g < = = S Lo Z accordance with requirements =
2 = S 3 T3 S| 28 | art6ofthe in tender S o
s 3 O == oL c'E® L = . C Z
= (YIN) o= e § 3 5 SES5E] =32 General dossier? >3
@ £E> | S 2 225! s8©5| Conditions? S
[} SE= ael = <) = b3} — v, 2
2 = R S S 2| T ©O (Yes/No/Not =
e 8 | 8 e © s = (Y/IN) applicable) S
u o o it

1
2
3
4

Evaluator's name & signature

Evaluator's name & signature

Evaluator's name & signature

Date

! The selection criteria, in the previous section of this form, have to be met before the technical requirements are assessed.
15 July 2015 Page 1 of 1
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D. TENDER FORM FOR A SUPPLY CONTRACT

Publication reference: BAM/PE2/SUP/TDI/CLF/EQU-AIET

Title of contract: Supply of Equipment and Materials for the Development of Artificial
Insemination and Embryo Transfer Programme in the Commonwealth of Dominica

<Place and date>

A: Government of the Commonwealth of Dominica
Represented by Ms. Carleen Roberts

National Authorising Officer/EDF

3" Floor, Financial Centre

Kennedy Avenue

P.O. Box 1102

Roseau,

COMMONWEALTH OF DOMINICA.

One signed form must be supplied (for each lot, if the tender procedure is divided into lots), together with
the number of copies specified in the Instruction to Tenderers. The form must include a signed declaration
using the annexed format from each legal entity making the application. Any additional documentation
(brochure, letter, etc.) sent with the form will not be taken into consideration. Applications being
submitted by a consortium (i.e. either a permanent, legally-established grouping or a grouping which has
been constituted informally for a specific tender procedure) must follow the instructions applicable to the
consortium leader and its members. The attachments to this submission form (i.e. declarations,
statements, proofs) may be in original or copy. If copies are submitted, the originals must be dispatched to
the Contracting Authority upon request. For economical and ecological reasons, we strongly recommend
that you submit your files on paper-based materials (no plastic folder or divider). We also suggest you use
double-sided print-outs as much as possible.

An economic operator may, where appropriate and for a particular contract, rely on the capacities of other
entities, regardless of the legal nature of the links which it has with them. It must in that case prove to the
contracting authority that it will have at its disposal the resources necessary for performance of the
contract, for example by producing an undertaking on the part of those entities to place those resources at
its disposal. Such entities, for instance the parent company of the economic operator, must respect the
same rules of eligibility and notably that of nationality, as the economic operator.

1 SUBMITTED BY

Name(s) of tenderer(s) Nationality'

Leader?

! Country in which the legal entity is registered.

2 add/delete additional lines for members as appropriate. Note that a subcontractor is not considered to be a member
for the purposes of this tender procedure. Subsequently, the data of the subcontractor must not appear in the data
related to the economic, financial and professional capacity. If this tender is being submitted by an individual
tenderer, the name of the tenderer should be entered as ‘leader’ (and all other lines should be deleted).

15 July 2015 Page 1 of 10
Tender Form AIET Equip rev
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Member

Etc ...

15 July 2015 Page 2 of 10
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2 CONTACT PERSON (for this tender)

Name

Address

Telephone

Fax

E-mail

3 ECONOMIC AND FINANCIAL CAPACITY?

Please complete the following table of financial data* based on your annual accounts and your latest
projections. If annual accounts are not yet available for this year or last year, please provide your latest
estimates, clearly identifying estimated figures in italics. Figures in all columns must be on the same basis
to allow a direct, year-on-year comparison to be made (or, if the basis has changed, an explanation of the
change must be provided as a footnote to the table). Any clarification or explanation which is judged
necessary may also be provided.

Financial data 2 years Year Last Average® This
before | before last year year
last year
year® €
€ €
€ €

Annual turnover” , excluding this contract

Current Assets®

Current Liabilities®

® Natural persons have to prove their capacity in accordance with the selection criteria and by the appropriate
means.

% If this application is being submitted by a consortium, the data in the table above must be the sum of the data in the
corresponding tables in the declarations provided by the consortium members — see point 7 of this tender form for
a supply contract..

> Last year=last accounting year for entity.
® Amounts entered in the <Average’ column must be the mathematical average of the amounts entered in the three
preceding columns of the same row.

" The gross inflow of economic benefits (cash, receivables, other assets) arising from the ordinary operating
activities of the enterprise (such as sales of goods, sales of services, interest, royalties, and dividends) during the
year.

& A balance sheet account that represents the value of all assets that are reasonably expected to be converted into
cash within one year in the normal course of business. Current assets include cash, accounts receivable, inventory,
marketable securities, prepaid expenses and other liquid assets that can be readily converted to cash.

° A company's debts or obligations that are due within one year. Current liabilities appear on the company's balance
sheet and include short term debt, accounts payable, accrued liabilities and other debts.

15 July 2015 Page 3 of 10
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4 STAFF RESOURCES

Please provide the following personnel statistics for the current year and the two previous years.™

Average Year before last Last year This year
manpower
Overall Total for Overall Total for Overall Total for
fields fields fields
related to related to related to
this this this

contract ! contract contract *

Permanent staff 12

Other staff **

Total

Permanent staff as a % % % % % %

proportion of total

staff (%)

19" 1f this tender is being submitted by a consortium, the data in the table above must be the sum of the data in the
corresponding tables in the declarations provided by the consortium members — see point 7 of this tender form
for a supply contract.

Corresponding to the relevant specialisms identified in point 5 below.

11

12 Staff directly employed by the Tenderer on a permanent basis (i.e. under indefinite contracts).
B3 Other staff not directly employed by the Tenderer on a permanent basis (i.e. under fixed-term contracts).

15 July 2015
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5 FIELDS OF SPECIALISATION

Please use the table below to indicate the specialisms relevant to this contract of each legal entity making this tender, by using the names of these specialisms as
the row headings and the name of the legal entity as the column headings. Show the relevant specialism(s) of each legal entity by placing a tick (v') in the box
corresponding to those specialisms in which the legal entity has significant experience. [Maximum 10 specialisms]

Leader Member 2 Member 3 Etc ...

Relevant specialism 1

Relevant specialism 2

Etc ...}

! add/delete additional lines and/or rows as appropriate. If this tender is being submitted by an individual legal entity, the name of the legal entity should be entered as ‘Leader’ (and
all other columns should be deleted).

15 July 2015

Page 5 of 10
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6 EXPERIENCE
Please complete a table using the format below to summarise the major relevant supplies carried out in the course of the past 3 years

' by the legal entity or entities making this tender. The number of references to be provided must not exceed 15 for the entire tender

Ref # (maximum 15) Project title
Name of legal entity Country Overall Proportion No of staff Name of Origin of Dates Name of members if
supply value supplied by provided client funding any

(EUR)™ legal entity (%)

Detailed description of supply Related services provided

BIn the case of framework contracts (without contractual value), only specific contracts corresponding to assignments implemented under such framework contracts will be
considered.

' Amounts actually paid, without the effect of inflation.

15 July 2015 Page 6 of 10
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TENDERER’S DECLARATION(S)

As part of their tender, each legal entity identified under point 1 of this form,
including every consortium member, must submit a signed declaration using this
format. The declaration may be in original or in copy. If copies are submitted the
originals must be dispatched to the Contracting Authority upon request.

In response to your letter of invitation to tender for the above contract,

we, the undersigned, hereby declare that:

We have examined and accept in full the content of the dossier for invitation to tender No
S PP > of <date>. We hereby accept its provisions in their

entirety, without reservation or restriction.

We offer to deliver, in accordance with the terms of the tender dossier and the conditions
and time limits laid down, without reserve or restriction:

Lot 1: <description of supplies with indication of quantities and origin>
Lot 2: <description of supplies with indication of quantities and origin>
Etc.

The price of our tender excluding spare parts and consumables, if applicable (excluding the
discounts described under point 4) is:

Lot 1: <insert price>
Lot 2: <insert price and currency>
Lot 3: <insert price>

We will grant a discount of [<...>%], or [<.............. >] [in the event of our being awarded
Lot...and Lot ... ......... ]-

This tender is valid for a period of 90 days from the final date for submission of tenders.

If our tender is accepted, we undertake to provide a performance guarantee as required by
Article 11 of the Special Conditions.

Our firm/company [and our subcontractors] has/have the following nationality:

We are making this tender in our own right [as member in the consortium led by [< name
of the leader >] [ourselves]*. We confirm that we are not tendering for the same contract in
any other form. [We confirm, as a member in the consortium, that all members are jointly
and severally liable by law for the execution of the contract, that the lead member is
authorised to bind, and receive instructions for and on behalf of, each member, that the
execution of the contract, including payments, is the responsibility of the lead member, and
that all members in the joint venture/consortium are bound to remain in the joint
venture/consortium for the entire period of the contract’s execution].

We are not in any of the situations excluding us from participating in contracts which are
listed in section 2.3.3 of the Practical Guide. In the event that our tender is successful, we
undertake, if required, to provide the proof usual under the law of the country in which we

15 July 2015 Page 7 of 10
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10

11

12

13

14

are established that we do not fall into these exclusion situations. The date on the evidence
or documents provided will be no earlier than 1 year before the date of submission of the
tender and, in addition, we will provide a statement that our situation has not altered in the
period which has elapsed since the evidence in question was drawn up.

We also undertake, if required, to provide evidence of financial and economic standing and
technical and professional capacity according to the selection criteria for this call for tender
specified in the contract notice, point 16. The documentary proofs required are listed in
Section 2.4.11 of the Practical Guide.

We also understand that if we fail to provide the proof/evidence required, within 15
calendar days after receiving the notification of award, or if the information provided is
proved false, the award may be considered null and void.

We agree to abide by the ethics clauses in Clause 23 of the instructions to tenderers and, in
particular, have no conflict of interests or any equivalent relation in that respect with other
tenderers or other parties in the tender procedure at the time of the submission of this
application.

We will inform the Contracting Authority immediately if there is any change in the above
circumstances at any stage during the implementation of the tasks. We also fully recognise
and accept that any inaccurate or incomplete information deliberately provided in this
application may result in our exclusion from this and other contracts funded by the
EU/EDF.

We note that the Contracting Authority is not bound to proceed with this invitation to
tender and that it reserves the right to award only part of the contract. It will incur no
liability towards us should it do so.

We fully recognise and accept that we may be excluded from tender procedures and
contracts, in accordance with Section 2.3.4 of the Practical Guide, for a maximum period of
5 years from the date on which the infringement is established and up to 10 years in the
event of a repeat offence within the 5 years of the above-mentioned date. Furthermore, we
acknowledge that, should we make false declarations or commit substantial errors,
irregularities or fraud, we will also be subject to financial penalties representing 2% to
10% of the total estimated value of the contract being awarded. This rate may be increased
to 4% to 20% in the event of a repeat offence within 5 years of the first infringement.

We are aware that, for the purposes of safeguarding the financial interests of the
Communities, our personal data may be transferred to internal audit services, to the
European Court of Auditors, to the Financial Irregularities Panel or to the European Anti-
Fraud Office.

[* Delete as applicable]

15 July 2015 Page 8 of 10
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[If this declaration is being completed by a consortium member:

The following table contains our financial data as included in the consortium’s tender form.
These data are based on our annual audited accounts and our latest projections. Estimated
figures (i.e. those not included in annual audited accounts) are given in italics. Figures in
all columns have been provided on the same basis to allow a direct, year-on-year
comparison to be made <except as explained in the footnote to the table>.

Financial data 2 years Year Last year | Average® This
before last® | before last year
year
EUR EUR EUR
EUR
EUR
Annual turnover ’, excluding this
contract
Current Assets®

Current Liabilities®

15 July 2015 Page 9 of 10
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The following table contains our personnel statistics as included in the consortium’s tender form:

Average Previous year Last year This year
manpower
Overall Total for Overall Total for Overall Total for
fields fields fields
related to related to related to
this this this
contract contract contract
11 11 11
Permanent staff *2
Other staff 2
Yours faithfully
Name and First NAME: <. .o e e e >
Duly authorised to sign this tender on behalf of:
P >
PlaCE AN 0al: <.ttt >
Stamp of the firm/company:
This tender includes the following annexes:
<Numbered list of annexes with titles>
15 July 2015 Page 10 of 10

Tender Form AIET Equip rev




	Special Conditions AIET Equip EDB.pdf
	SPECIAL CONDITIONS
	CONTENTS
	10.1 All goods purchased must originate in a Member State of the European Union or a country covered by the DCI programme. For these purposes, ‘origin’ means the place where the goods are mined, grown, produced or manufactured and/or from which servic...


	Blank Page
	Blank Page
	Blank Page
	Blank Page
	Blank Page
	Blank Page
	Blank Page
	Blank Page
	Blank Page

	Account Name: 
	Account Number/IBAN: 
	Currency: 
	BIC: 
	Branch Code: 
	Bank Name: 
	Bank Branch Street & Number 1: 
	Bank Branch Street & Number 2: 
	Town/City 1: 
	Postcode 1: 
	Country 1: 
	Account Holder Name: 
	Account Holder Street & Number 1: 
	Account Holder Street & Number 2: 
	Town/City2: 
	Postcode 2: 
	Country 2: 
	Remark: 
	Official Name 1: 
	Official Name 2: 
	Official Name 3: 
	Business Name 1: 
	Business Name 2: 
	Abbreviation: 
	Legal Form: 
	FPO: Off
	NFPO: Off
	NGO YES: Off
	NGO NO: Off
	Main Registration Number: 
	Secondary Registration Number: 
	City Registration: 
	Country Registration: 
	DD: 
	MM: 
	YYYY: 
	VAT: 
	Address of Head Office 1: 
	Address of Head Office 2: 
	Postcode: 
	P: 
	O: 
	 BOX: 


	City: 
	Country: 
	Phone: 
	E-mail: 
	DATE: 
	SIGNATURE: 
	STAMP: 


